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Abstract 
 
   
The United States Air Force (USAF) has a number of initiatives underway to better 
support tomorrow’s Warfighter.  As part of the Expeditionary Logistics for the 21st 
Century (eLog21) campaign, one of the most critical initiatives is the Expeditionary 
Combat Support System (ECSS).  ECSS is the world’s largest enterprise resource 
planning (ERP) implementation and will completely transform USAF logistics 
operations.  The benefits of an ERP include centrally-managed and integrated 
information sharing, while the many challenges include training future state operations 
and employing change management.  An effective governance structure is essential in 
order for the USAF to realize the full benefits of ECSS and minimize the challenges of 
ERP implementation.  Governance is the means by which decisions are made and how 
decision-makers are held accountable for those decisions.  This case study research 
examines the changes that five organizations made to their governance structure during a 
large transformation effort, such as an ERP implementation.  Specifically, this research 
examines the main trigger points, or causes of these governance structure changes.  The 
implications of these trigger points and changes to the governance structure are explored 
within the context of the current ECSS implementation.  
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GOVERNANCE STRUCTURE TRANSFORMATION  
DURING ERP IMPLEMENTATIONS 
 
 
 
 
I. Introduction 
 
Overview 
 
The United States Air Force (USAF) has a number of initiatives underway to better 
support tomorrow’s Warfighter.  As part of the Expeditionary Logistics for the 21st 
Century (eLog21) campaign, one of the most critical initiatives is the Expeditionary 
Combat Support System (ECSS).  Using a commercial off-the-shelf (COTS) Enterprise 
Resource Planning (ERP) foundation, ECSS will completely transform Air Force 
logistics operations currently using approximately 250 disparate legacy logistics 
information systems.  Once ECSS is fully implemented, end-users will be able to capture 
real-time, centrally managed data and share integrated information across the enterprise. 
 
ERP has become the integration solution of choice and the foundation for most 
commercial business processes.  Using COTS applications, ERP implementations have 
evolved to provide increased complexity and improved reliability.  As a result, the 
benefits of implementing an ERP are widely documented as well as the multitude of 
challenges and risks that continue to plague ERPs.  A few of the benefits of  
implementing an ERP include reduction of on-hand inventory levels, elimination of 
outdated legacy systems and improved decision making capability based on enhanced 
and centrally managed asset visibility.  Likewise, some of the risks associated with ERP 
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implementation often include the need for system reprogramming or modification, failure 
to achieve employee buy-in and unfulfilled expectations throughout the organization.  
However, in order to achieve the maximum benefits and minimize the risks and negative 
impacts to the organization, an effective governance structure is needed to steer the 
processes of designing and implementing the program. 
 
Studies have shown that the lack of a governance structure or senior leadership 
involvement during an ERP implementation is one of the leading causes for failure 
during ERP development (Moon, 2007).  An effective governance structure allows the 
leaders of the organization to hedge off any issues -- that without resolution – would 
negatively impact the design and implementation of the program in terms of cost, 
schedule and performance.  The governance structure enables an organization’s leaders to 
navigate the complex waters during an ERP implementation.  Most importantly, an 
effective governance structure facilitates senior leader decision making and issue 
resolution on the types of transformational activities deemed to improve the 
organization’s current business processes. 
 
Transformation initiatives can take on many different forms.  ERP implementation is a 
type of transformation within the organization.  Transformation is a commitment to 
enterprise-wide improvement that typically involves the development of new business 
processes, the re-structuring of personnel across the organization or the refinement of 
current operating policies.  Regardless of the type of transformation effort or ERP 
implementation, both can be equally disruptive to members of the organization and 
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current business processes.  To help minimize the degree of resulting chaos from the 
transformation or ERP implementation, a commitment to issue resolution and change 
management is needed from the governance structure. 
 
Problem Statement 
The Air Force is in a state of rapid transformation.  According to General T. Michael 
Mosley, Chief of Staff of the Air Force, “Tomorrow's Air Force must be and will be more 
agile, more compact and more lethal than ever ensuring global air, space and cyberspace 
dominance for the United States as we enter the 21st Century” (Moseley, 2006).  One of 
the most significant transformation initiatives to provide agile and integrated logistics 
support to the Warfighter is the development of the Expeditionary Combat Support 
System (ECSS).  ECSS will dramatically transform the way the Air Force performs 
current logistics operations by leveraging commercial best practices and proven benefits 
of an ERP application.  If correctly implemented, the enhanced capabilities and benefits 
from ECSS may prove to be astounding.  However, if ECSS is poorly implemented, the 
resulting challenges to Air Force logistics may prove to be equally astounding.  
 
In order to achieve the anticipated improvements to logistics capability and the forecasted 
cost saving benefits post-ECSS implementation, Air Force decision makers need the 
proper tools to successfully implement ECSS within the allotted schedule and financial 
constraints.  By acknowledging that the lack of governance or senior management 
guidance can be a leading factor in failed transformation initiatives, the Air Force does 
not have sufficient resources to allow ECSS to fail.  To prevent the Air Force from failure 
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or enduring a number of damaging setbacks, an effective governance structure may prove 
to be the leading mechanism to successfully manage and implement ECSS. 
 
Research Design 
This research questions were answered by conducting interviews with selected case study 
examples from various commercial and DOD organizations.  From these case studies, the 
research sought to identify the causes and changes made to the governance structures 
during a transformation, specifically during an ERP implementation.  Each case study 
organization conveyed the importance of having a stalwart governance structure.  In each 
of the case study examples, having a strong and effective governance structure was 
essential to their organization’s transformation or ERP implementation success.  
Additionally, this research discussed four primary trigger points.  A “trigger point” is the 
term used to describe a specific cause or reason that drove members of the governance 
structure to make a change to the existing governance structure.  Each of the trigger 
points discussed in this research was observed from at least one of the case studies and 
subsequently influenced a change or modification to that organization’s governance 
structure.  Most importantly, this research presented and discussed how the use of a 
decision support matrix is a value-added analytical tool that can be used during any 
transformation effort.  The decision-support matrix assists members of the governance 
structure by calculating weighted responses to specific criteria within the matrix.  Lastly, 
the research showed how the trigger points and the decision support matrix have direct 
application to decision making processes within ECSS.   
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Research Questions 
To guide the direction of the study in a sound and logical manner, three research 
questions were proposed. 
 
1. What specific changes were made to the governance structure during the 
transformation effort? 
2. What was the precise trigger point or cause for the change made to the 
governance structure? 
3. How can these changes and trigger points be applied to the ECSS governance 
structure? 
 
Investigative Questions 
The ten investigative questions found in Appendix A provide the framework for the study 
and collectively answer the three overall research questions.  The investigative questions 
were each designed to gain a clear understanding of the governance structures employed 
during the different case study transformation activities.  Furthermore, the investigative 
questions led each interview session and were the primary mode of identifying the trigger 
points influencing the changes made to each governance structure. 
 
Methodology 
A qualitative research methodology was used, specifically an explanatory case study to 
explore commercial and DOD ERP implementations.  In general, qualitative case studies 
are the preferred strategy when “how”, “why” and “what” type of questions are being 
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posed and when the researcher has little control over the events (Yin, 1994).  Data was 
collected primarily through the use of systematic interviews with subject matter experts 
(SME) such as Chief Information Officers (CIO) and ERP implementation project 
leaders.  Each SME had personal knowledge and direct insight concerning their 
respective organization’s ERP implementation or transformation effort.  The case study 
examples selected for this research included the following organizations and programs:  
 
• Defense Logistics Agency (DLA) Business Systems Modernization (BSM)  
• National Cash Register (NCR) 
• MeadWestvaco 
• Advanced Planning & Scheduling (APS) Pathfinder 
• Defense Enterprise Accounting & Management System (DEAMS) 
 
Summary 
ECSS is one of many eLog21 transformation initiatives being developed for future 
implementation across the Air Force.  In light of the Air Force’s need for rapid 
transformation, this study supports the requirement for an effective governance structure 
during the development and implementation of ECSS.  By identifying specific trigger 
points and examples of changes made to other commercial and DOD governance 
structures, members of the ECSS governance structure will be better prepared to 
successfully overcome implementation challenges associated with ECSS.  This first 
chapter provided a basic outline for the motivation and purpose of the study.  The second 
chapter reviews the literature by exploring the evolution of ERP, different types of 
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transformation, the significance of ECSS to the Air Force and the importance of 
governance and having a governance structure to successfully implement ECSS.  The 
third chapter describes the chosen methodology, the validity of the data collection, and 
data analysis.  The fourth chapter dissects the investigative questions revealing the four 
trigger points and the changes made to the governance structures.  Chapter four also 
unveils the decision support matrix which illustrates how the trigger points provide 
relevant application to ECSS.  Finally, chapter five provides the conclusions of the study 
along with a number of invaluable lesions learned and the recommendations for future 
research. 
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II. Literature Review 
 
Overview 
The following chapter familiarizes the reader with the evolution of Enterprise Resource 
Planning (ERP) systems by examining ERP technology over the past three decades 
followed by an in-depth discussion on the benefits and challenges associated with ERP 
implementation.  Next, the chapter introduces transformation and governance.  
Transformation, such as an ERP implementation, can fundamentally alter an 
organization’s business model and supporting processes while governance describes the 
way an organization operates and makes decisions.  Members of the Expeditionary 
Combat Support System (ECSS) governance structure will be responsible for the 
successful development and implementation of ECSS.  Therefore, the supporting 
literature also applies the benefits of ERP and the importance of governance to ECSS.  
Specifically, how senior leader communication and enterprise-wide change management 
activities are key factors to a successful transformation or ERP.  The literature review 
concludes with two ERP examples from within the DOD that are discussed for their 
lessons learned and application to the ECSS governance structure. 
 
Enterprise Resource Planning (ERP) 
Enterprise Resource Planning (ERP) is a technology software solution that integrates 
departments and functions across an organization or enterprise into one computer system 
(Air Force Journal of Logistics, 2007).  ERP orchestrates the communication and data 
sharing associated with each of the modules from manufacturing, warehouse 
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management, financial, distribution and many other functional modules.  Based on real-
time activities and events, ERP enables the seamless flow of information across an 
enterprise using a comprehensive set of interconnected modules or software application 
(Preparing the Air Force for ECSS, 2007).  The end result of a successful ERP 
implementation includes the integration and reduction of legacy information systems, 
standardized business processes, reduced physical inventories as well as quantifiable 
metric analysis that are linked to operational performance. 
 
Most authors agree that ERP first established its roots during the 1960’s and 1970’s with 
the formation of accounting software.  In particular, ERPs began with accounting 
spreadsheets and specialized databases used in conjunction with financial planning and 
human-resource systems.  Over the next few years, ERP development spread from simple 
accounting systems to fulfilling the production and scheduling needs of other 
departments throughout the entire organization.   As manufacturing processes became 
increasingly automated, the need for system integration across all the departments 
became necessary.  To integrate the organization’s production systems, materials 
requirements planning (MRP) was used successfully throughout the 1980’s as the 
primary information system (IS) program to schedule manufacturing processes to meet 
customer needs as laid out in a master production schedule (MPS) (Lawrence, 2005).  
MRP was later enhanced by the development of capacity requirements planning (CRP) 
which further strengthened the information-sharing links between the manufacturing 
processes, scheduling, and customer requirements.  However, distribution processes, 
financials and HR were still isolated in terms of integrated communication flow 
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throughout the organization.  As technology continued to improve, the need for integrated 
communication among all departments of the organization became apparent and was later 
realized by the MRP II system.  MRP II connected many parts of the organization under 
one IS umbrella and evolved into the current ERP system (Lawrence, 2005).  
 
After the MRP II transformation, ERP software experienced considerable growth during 
the 1990s among companies seeking to replace their outdated legacy systems and avoid 
problems with the menacing Year 2000 (Y2K) bug (Grossman, 2004).  Y2K was a glitch 
in virtually all software programs operating from 1970’s methodologies that entered 
calendar dates in two digits.  At the stroke of midnight, Y2K threatened to revert internal 
computer calendars back to January 1, 1900 instead of January 1, 2000 thus wreaking 
havoc across all commerce-driven communities.  As a result, “many companies chose to 
adopt new ERP systems rather than trying to eliminate the Y2K bug from their legacy 
systems” (Lawrence, 2005).  Since then, ERP software has significantly improved its 
technological capability and is now common place in manufacturing, distribution and 
service oriented operations.  ERP represents a modernized capacity for enhanced data and 
information sharing properties.  Currently, ERP is the corporate standard for 
synchronizing multi-functional business processes.  More than 70% of the world’s 
multinational corporations use ERP as their means to provide real-time information, 
spread the workload, anticipate demand, and plan for the future, all without adding 
personnel or increasing physical inventory levels (Preparing the Air Force for ECSS, 
2007). 
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ERP technology also provides enormous potential to improve an organization’s 
competitive advantage and business processes.  However, organizations should be aware 
of the various risks and challenges associated with ERPs.  ERP implementation is a 
massive undertaking fraught with immense risk (Grossman, 2004).  Unfortunately, not all 
organizations have been able to seamlessly implement their ERP system and immediately 
see a return on investment (ROI).  In fact, for many organizations ERP has become better 
known for the challenges encountered during implementation than for the technology 
solutions provided by ERP (Fawcett et al., 2007).  Due to implementation difficulties, 
approximately 90% of all ERP initiatives are plagued with issues such as an overdue 
timeline, exceeded budget, and/or technical problems that ultimately result in unfulfilled 
expectations and unrealized benefits across the organization or enterprise (Moon, 2007).  
For example, depending on the number of business units, functionality scope and the 
configuration’s complexity, implementation time for a medium-size organization will 
rage from six months to four years (Welch and Kordysh, 2007).  In addition, post-ERP 
implementation challenges can often stem from insufficient employee training, 
inadequate revision of corporate policies and flawed legacy deconstruction of previously 
used information technology (IT) systems.  Understanding these organizational 
challenges prior to implementation can allow the senior leadership to protect their three 
most important components; people, processes and policies. 
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Transformation 
Transformation fundamentally alters an organization’s business model, supporting 
processes and systems architecture (Transformation Roadmap, 2006).  Business 
transformation can be a strategic commitment to improving tactical business processes 
across an entire enterprise.  Furthermore, there are many different types of transformation 
with both positive and negative impacts.  Regardless of the type or scope of 
transformation implemented, there is usually some degree of resulting chaos within the 
organization.  For instance, an ERP implementation is a form of technological 
transformation, but in reality ERP is more of a transformation in business processes than 
IT (Dredden and Bergdolt, 2007).  In their article, Seven Keys to ERP Success, authors 
Welch and Kordysh state that after an ERP has been implemented, “the best performing 
organizations were the ones who ensured that business process management, governance 
and other nontechnical issues were addressed properly” prior to and during 
implementation (Welch and Kordysh, 2007).  The ERP can result in disruption or chaos 
to the existing culture, traditions, and personal comfort levels for the members of the 
enterprise.  The reason for this is simple; ERP systems leverage modern computer 
programs and drive new business processes that members of the organization are 
expected to embrace and utilize to accomplish the organization’s new objectives and 
metrics.  One of the organizations examined during this case study research was the 
Defense Logistics Agency (DLA).  Throughout their ERP implementation, the people, 
processes and policies within DLA experienced a number of transformation effects.  
Some transformation effects were positive by improving their business processes while 
others were negative with perceived and actual disruption to existing culture and 
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organizational structures.  However, DLA is an excellent example of how transformation 
was implemented throughout the organization with a focused approach to minimize the 
resulting chaos and produce a quality ERP.  Without commitment and focus the chances 
for project failure are greatly increased (Dredden and Bergdolt, 2007). 
 
DLA Transformation 
DLA is the DOD’s largest logistics combat support agency.  DLA provides worldwide 
logistics support in both peacetime and wartime to the military services as well as several 
civilian agencies and foreign countries.  A DLA news release published the following 
statement saying that, “If America’s forces eat it, wear it, maintain equipment with it, or 
burn it as fuel…DLA probably provides it.”  DLA’s longstanding support to the military 
spans four decades from the Vietnam War to present day Operation Iraqi Freedom (DLA 
news release).  To continue DLA’s outstanding record of support to the United States 
military, DLA’s highest-ranking leader clearly outlined the path used to transform their 
former operations and legacy business model to that of a robust customer-focused agency 
with world-class services and capabilities.  Under the leadership of then acting Director, 
Vice Admiral Keith Lippert, DLA published a Transformation Roadmap (The Defense 
Logistics Agency, Transformation Roadmap: Transformation in Support of the Future 
Force, 2006) highlighting DLA’s “plan and commitment to dramatically improve war-
fighter support at a reduced cost through business process re-engineering, workforce 
development, technology modernization, and organizational change.”  In the Director’s 
Foreword of the Transformation Roadmap, Vice Admiral Lippert states “transformational 
change is the right thing to do for DLA’s ultimate customers, America’s warfighter, who 
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expect, demand, and deserve dramatically improved support at less cost.”  Next, Vice 
Admiral Lippert states that it is the right thing to do for the nation’s taxpayers in terms of 
additional cost reduction.  “As stewards of the public trust, it is incumbent upon the 
agency to leverage best business practices to achieve all appropriate savings.”  Lastly, “as 
the Defense Department’s only combat Logistics Support Agency, DLA has a broad-
based, joint service mission.”  Vice Admiral Lippert stated that transformational change 
was the right thing to do for DLA.  He saw logistics transformation as a continual process 
of improvement and not an end state (Transformation Roadmap, 2006). 
 
DOD Transformation 
The DOD is one of the largest and most complex organizations in the world.  Similar to 
the DLA, the DOD is also in a state of initiating rapid transformation throughout its 
organizational structures and processes.  Although the DOD is far more intricate than 
DLA, is seems that the DOD has not benefitted from a similarly focused “transformation 
roadmap” as provided to DLA.  Within the DOD, business transformation is broad, 
encompassing people, planning, management, structures, technology, and processes in 
many key business areas. “Although transformational efforts have been made among 
individual branches of the military, enterprise-wide governance providing sustained 
leadership has yet to be implemented (GAO -07-229T).  Without formally designating 
responsibility and accountability for results, reconciling competing priorities in 
investments will be difficult and could impede DOD’s progress in its transformation 
efforts.”  Transformation across the DOD will take years to accomplish and continues to 
be a significant management and governance challenge (GAO -07-229T). 
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Governance 
The scope of governance is far-reaching, having broad definitions and many applications. 
According to Joe Tucci, the current CEO of EMC Corporation, “the essence of 
governance is to promote accountability for performance and results and to provide a 
transparent view into the way an organization operates and makes decisions.”  
Governance can be defined as “the means by which order is accomplished in a 
relationship in which potential conflict threatens to undo or upset opportunities to realize 
mutual gains” (Wang, 2006).  Governance can also be defined as “the processes, 
structures and organizational traditions that determine how power is exercised, how 
stakeholders have their say, how decisions are made and how decision-makers are held 
accountable” (Gill, 2001).  The organization’s top decision-makers and other senior 
program managers typically comprise the membership of a governance structure.  
Additionally, a governance structure can take many different forms depending on the 
levels or membership, the program being implemented and the goals of the organization.  
Throughout this research, the term governance structure consistently denotes a multi-
echelon and multi-functional hierarchy of decision makers within an enterprise who make 
timely and effective decisions affecting all aspects of the development and 
implementation of an ERP or transformation.  Multi-echelon is defined as having the 
hierarchal echelons or levels commonly found in organization staff charts.  A key benefit 
of the multi-echelon governance structure is having one principal person in charge and 
responsible for the implementation decisions at their individual level.  By multi-
functional, this describes a body of members having experience and knowledge across a 
broad scope of areas.  A multi-functional governance structure tries to reduce the 
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opportunity for decisions made by the members of the governance structure to be “stove-
piped” having a single focus and objective.  In contrast, decisions that are integrated, take 
into consideration the transformation impacts and challenges of the implementation 
affecting the entire organization. 
 
The Importance of Governance 
The shift from a functionally driven organization with many legacy systems and limited 
visibility to a cross-functional organization with improved visibility and effective 
decision making requires a new governance structure (Welch and Kordysh, 2007).  The 
overarching goal of a governance structure should be effective and timely decision-
making and the application of effective change management techniques throughout the 
organization.  To be most effective, the governance structure should incorporate senior 
program managers together with process owners from within the organization.  
Additionally, success during an ERP implementation also requires a sound 
transformation roadmap and garnering employee acceptance.  Members of the 
governance structure should provide the transformation roadmap clearly articulating the 
business process changes to the organization.  Since the governance structure is 
responsible for initiating the change management activities, one of the most important 
change management activities is to convey the importance of the transformation and the 
enhanced future state capabilities to all members of the organization.  As applied to 
ECSS, the Air Force seems to understand the importance of governance and the 
requirement for change management.  For example, road-show briefings are currently 
underway with the goal of ensuring that every member of the Air Force logistics 
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enterprise understands the importance and scope of changes that will take place once 
ECSS is implemented (White and Bergdolt, 2007). 
 
Expeditionary Combat Support System (ECSS) 
Pioneered by the Office of the Secretary of Defense (OSD) in 2003 to improve 
Warfighter support and reduce operating costs, the Air Force entered the multi-year 
process of developing and implementing a new ERP that would fulfill the OSD 
transformation objective.  The Expeditionary Combat Support System (ECSS) is the 
world’s largest ERP initiative and the most comprehensive facilitator for logistics 
transformation in Air Force history.  Using the Oracle Product Suite (Oracle E-Business 
complimented with Industrial Financial Systems (IFS) and Click Commerce software 
modules), ECSS will utilize redesigned logistics processes and the enabling technologies 
of commercial off-the-shelf (COTS) software applications.  When ECSS achieves full 
operation capability (FOC) in FY 2013, it will result in the integration of base level, 
intermediate and depot level logistics functions and their supporting processes and data.  
If implemented correctly, ECSS will support or eliminate over 250 legacy logistics 
information systems that collectively cost over $1 million annually to upgrade and 
sustain.  With over 250,000 primary, secondary, and casual users, ECSS will enable 
transformation of every process, policy, system, and job skill within the end-to-end (E2E) 
supply chain (Hartman, 2007).   
 
ECSS is the technology enabler for the Expeditionary Logistics for the 21st Century 
(eLog21) campaign that includes over 20 transformation initiatives to revamp current Air 
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Force operations, specifically logistics operations.  Some of the eLog21 initiatives 
include business process redesign, performance metrics, supply chain management, 
maintenance and many others.  In order to meet the overarching eLog 21 goal of 
increased weapon system availability by 20% and decreased operations and sustainment 
costs by 10%, (White and Bergdolt, 2007) ECSS will support an expanded range of 
functionality that will include the following modules shown below in Table 1.  
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Table 1.  ECSS Modules and Descriptions 
ECSS Module Description 
Advanced Planning and Scheduling (APS)  Click Commerce product that utilizes high level usage data to create demand forecasts and collaborate plans development 
Material Management, Contracting, and 
Logistics Finance 
 Procurement and purchasing, inventory and contract management, 
repair and maintenance support, and finance transactions 
Configuration and Bill of Material (BOM) 
 Primary, alternate, common, phantom, planning and configuration 
BOMs.  As well as integrated bill structure with unlimited levels 
for planning bills 
Repair and Maintenance 
 Contract and manage repair and maintenance planning and 
operations, visibility into maintenance costs, equipment history, 
maintainability and reliability costs 
Product Lifecycle Management (PLM) 
 Integrates engineering and execution functions, provides lifecycle 
view of assets including repair history, cost, engineering change 
and relationship to other assets 
Customer Relationship Management (CRM) 
and Order Management (OM) 
Brings customer information together by tracking order fulfillment 
process 
Distribution and Transportation Physical control of material to include cycle counting, storage, shipping, transportation, and inventory tracking 
Decision Support Integrates information across process and functional areas and can include legacy system data 
Facilities Management Equipment asset visibility and management 
Quality Control Data collection, reporting with traceability back to the transaction, and trending analysis 
Document Management Document maintenance for document searching and retrieval, data cleansing standardizes formats and methods used to link data 
Budgeting Develop budget proposals, monitor expenditures, develop revised 
budgets based on activity plans created in APS and historical data 
Source:  The Road to Success, White and Bergdolt, 2007 
Source: Enterprise-wide Business Rules, briefing, 8 Jan 2008 
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In addition to improved Warfighter support and reduced operating costs as directed by 
the OSD and eLog 21, the implementation of these modules within ECSS will provide 
many more benefits to the Air Force.  For example, not only will ECSS merge base level 
and depot logistics systems together, it will also provide near real-time enterprise-wide 
visibility of assets generating more responsive demand and planning capabilities.  In 
addition, ECSS should reduce accounting errors and establish a common set of logistics 
business processes throughout the Air Force that will unlock improved data quality, 
timeliness and availability of useful information.  These and other benefits are needed not 
only to fulfill the OSD mandate for transformation with our military, but are need to  
drive the integration of standardized business processes and subsequent metrics that will 
accurately report the current status of people and equipment supporting peacetime and 
wartime operations.  However, in order to realize these benefits and enhanced logistics 
capabilities, Air Force leaders need to ensure that ECSS has all of the necessary resources 
it will need to succeed.  The leading factor for improved success during an ERP 
implementation is establishing an effective governance structure (Moon, 2007).  Air 
Force leaders along with the System Integrator (SI), Computer Sciences Corporation 
(CSC) and the industry partners have developed a robust governance structure to drive 
the successful design and implementation of ECSS.  The ECSS governance structure has 
been strategically designed to facilitate the swift escalation of tactical program issues that 
could negatively impact the current contracting costs, implementation timeline or the 
anticipated performance of ECSS.  The ECSS governance structure will be the single 
most important and influencing factor for a successful outcome and positive acceptance 
of ECSS throughout the Air Force. 
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ECSS Governance 
The ECSS governance structure was established in April 2007 and is a multi-echelon and 
multi-functional body of logistics professionals dedicated to the successful end-to-end 
(E2E) development and implementation of ECSS.  Members of the ECSS governance 
structure facilitate rapid decision-making and issue resolution of all concerns affecting 
implementation.  The ECSS governance structure, illustrated in Figure 1, consists of six 
levels of escalation hierarchy.   
 
Figure 1. ECSS Governance Structure (2008) 
 
The term “issue” is used to describe a problem, constraint or required technical solution 
that is beyond the scope of knowledge or authority of the person or level addressing the 
concern.     Ideally, issues are promptly elevated from the lowest level of the governance 
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structure to the next highest level.  As shown in Figure 2, levels 1-3 are responsible to 
resolve approximately 90% of all issues elevated by subordinate levels with less than 1% 
of all issues requiring resolution at the highest echelon.  Successful governance requires 
that “members of the governance structure know the one person in charge with senior 
leadership support, what decisions they are empowered to make, and how issues get 
escalated to a higher decision authority in the event resolution is not forthcoming in a 
specified period of time.  Furthermore, the governance structure is designed to capture 
issues affecting ECSS policy, architecture, technology and data” (Hamilton, 2007).
 
Decision Making Authority Issue Escalation Rules
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Solution Teams -80%
10%
8%
1.7%
.1%
.2%
1
LEVEL
2
LEVEL
3
LEVEL
4
LEVEL
5
LEVEL
6
LEVEL
Transformation IPT 
(TIPT)
(CSC/PMO/LTO)
Integrated
Management Team 
(IMT) 
PMOŃ CCB
LTOŃ FRB 
Integrated
Executive
Steering Group
(IESG )
Senior
Executive
Oversight
OSD
Oversight
Solution teams are empowered to 
make decisions on issues regarding:
- Implementation
- Business processes
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- Resolve issues escalated from 
project teams
- Facilitate decisions on cross IPT
issues
The IMT is empowered to:
- Resolve level 1 and 2 issues
- Facilitate decisions affecting 
requirements and projects
- Refine issues to escalate to IESG
The IESG is empowered to:
- Resolve issues escalated from the 
PMO or LTO
- Facilitate decisions affecting program 
direction and significant scope changes
The SEO Team is empowered to:
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IESG
- Make Investment Review Decisions
The only exception is when:
- Issue involves changes to scope
- Issue has cross -functional impacts
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of and disagreement exists that
cannot be resolved with the team
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within the committee
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AF boundaries outside the ESG
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- The issue crosses functional 
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No exception.
Figure 2.  ECSS Issue Resolution  
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Level 1 of the ECSS governance structure consists of eight diverse Integrated Process 
Teams (IPTs).  The IPTs are comprised of Team CSC consultants, Oracle contractors and 
over 14 major command (MAJCOM) representatives referred to as subject matter experts 
(SMEs).  Together they have first-hand expertise on topics such as the Oracle Product 
Suite, Air Force Logistics, commercial supply chain operations, Air Force legacy 
systems, data lifecycle management, and organizational redesign.  The IPTs are 
responsible for driving transformation through the analysis, design, and development of 
the business and functional aspects of the ECSS future state.  In addition to the IPT 
members listed above, the Logistics Process Owners, (LPO1) have informally been added 
to the first level of the ECSS governance structure.  LPO1 are identified as senior 
executives for oversight of specific work streams of the AF/A4-7 Logistics Enterprise 
(LogE).  As such, members of the LPO1 are responsible for ensuring all enterprise and 
process specific blueprinting of the future LogE are consistent with the transformation 
goals and objectives as outlined in the AF A4-7 Logistics Enterprise Architecture 
(LogEA).  The second level of the ECSS governance structure, the Transformation IPT 
(TIPT), is responsible to resolve decision items identified from each of the either program 
work streams.  Any decision item not resolved at this level will be escalated to the next 
appropriate governance echelon.  This group is chaired by Team Computer Sciences 
Corporation’s (CSC) Transformation Executive.  In addition, Team CSC Director’s from 
the following offices are members of this group:  Solution Architect, Solution 
Development, Systems Engineering & Integration, Release Services, Organizational 
Change Management, and Program Management.  Air Force members within the second 
level of governance include the Air Force Logistics Transformation Office (LTO) and 
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ECSS Program Management Office (PMO) Branch Chiefs and representatives from the 
Enterprise Blueprinting efforts (ECSS Governance Charter, 2007).   
 
The Integrated Management Team (IMT) or level 3 is jointly divided among the 
functional, acquisition and industry partner areas of expertise.  The LTO is the functional 
lead of the IMT while the PMO is the acquisition lead.  Industry partners have dual 
representation from both CSC and Oracle.  The LTO is responsible for gathering end-user 
requirements and ultimately is the voice of, and advocate for, the end-user community.  
The LTO will align logistics requirements with the expertise of the logistics community 
and the capabilities of the ECSS product suite (Cain, 2007).  The primary responsibility 
of the PMO is to ensure that logistics community requirements are met on time and 
within budget.  To do this, the PMO adopted the Supply Chain Operations Reference 
(SCOR) model and instituted monthly program reviews with Air Force senior leadership 
(Hamilton, 2007).  The System Integrator (SI) is CSC that brings a business 
transformation approach to Air Force processes and culture supported by an enterprise-
wide logistics solution to realize the objectives of ECSS (Kelley, 2007).  CSC, along with 
Oracle, the leader in innovative software technologies for enterprise information 
management, will configure, integrate and implement the COTS Oracle suite and provide 
support to help the Air Force achieve its logistics business performance objectives (White 
and Bergdolt, 2007). 
 
The Integrated Executive Steering Group (IESG), or level 4 includes representatives from 
the functional, acquisition, and industry partners organizations who provide additional 
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oversight/guidance to the IMT.  The functional community is represented by AF/A4I and 
the acquisition community by the 554 Electronic Systems Wing.  Additional members 
also include General Officer/Senior Executive Service MAJCOM A4/A6 members, 
Logistics Process Owners, senior acquisition officials, and other affected communities.  
CSC Program Executive Office and the Oracle Program Manager for ECSS are also 
members of this fourth governance level (ECSS Governance Charter, 2007).  The Senior 
Executive Oversight or level 5 of the ECSS governance structure is comprised of the 
SAF/XC and SAF/AQ, along with the commander of Air Force Materiel Command 
(AFMC/CC) and CSC Defense President and Oracle Public Sector Vice President.  Level 
6 is the highest echelon of the ECSS governance structure and comprised of Secretary of 
Defense (OSD) oversight culminating in the Internal Review Board (IRB) and sister 
service ERP counterparts. 
 
DOD Case Study Examples 
The case study analysis of DOD ERP implementations is timely and applicable 
information that can increase the likelihood of successfully implementing ECSS.  
Throughout the DOD, a number of ERP initiatives have been employed with 
implementation phases and final outcomes ranging from less successful to very 
successful.  Therefore, initiatives such as the Army’s Logistics Modernization Program 
(LMP) and the Defense Logistics Agency (DLA) Business Systems Modernization 
(BSM) program provide additional understanding to the complexities and challenges of 
ERP implementation. 
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Army LMP 
Over the past 15 years, the Army identified three primary system initiatives directed at 
achieving total asset visibility (TAV): 1) Logistics Modernization Program (LMP), 2) 
Global Combat Support System-Army Field/Tactical (GCSS-Army), and 3) General 
Fund Enterprise Business System (GFEBS) (GAO-07-860).  LMP was designed in 1998 
to replace Army legacy material and maintenance management systems which had been 
in use for over 30 years.  In July 2003, LMP first became operational at two separate 
locations and consisted of inventory management for various electronic and intelligence 
equipment items.  After a number of system revisions and surpassed deadlines, LMP is 
finally expected to reach full operational capability (FOC) in fiscal year (FY) 2010.  LMP 
is expected to include more than 17,000 users at 149 locations and with six million 
Army-managed inventory items valued at approximately $40 billion (GAO-07-860). 
  
Even though the outcomes of these three TAV initiatives are steadily improving, the 
United States Government Accountability Office (GAO) recently identified four major 
problems areas with the implementation of LMP, GCSS-Army and GFEBS.  Although 
four problem areas were discussed, the third problem is specific to governance.  The 
GAO identified that the LMP governance structure viewed each of the business systems 
individually rather than evaluating all the business processes from an enterprise-wide 
perspective.  As the GAO report states, “an enterprise perspective permits an organization 
to view its business processes in a comprehensive manner to help ensure that the 
organization’s missions, strategic goals, and objectives are achieved.”  According to the 
GAO, the Army also needs to have disciplined processes to implement the program on 
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time, within budget, and with the promised capability; thus emphasizing the need for a 
robust governance structure.  Without having a robust governance structure, the Army’s 
efforts to achieve TAV are more likely to be unsuccessful (GAO-07-860). 
 
DLA BSM 
In 1999, DLA designed the Business Systems Modernization (BSM) program in an effort 
to replace its vintage material management systems – the Standard Automated Material 
Management System (SAMMS), the Defense Integrated Subsistence Management 
System and approximately 200 other independent legacy information systems.  Similar to 
the Army’s legacy material management systems, these systems had also been in use for 
over 30 years managing DLA inventory.  Using a COTS application, BSM was intended 
to transform how DLA conducts its operations in five core business processes: order 
fulfillment, demand and supply planning, procurement, technical/quality assurance, and 
financial management.  Between the years of 2002 and 2006, BSM was painfully, yet 
successfully designed and implemented throughout all five defense supply centers, 
including DLA Headquarters in Fort Belvoir, Virginia.  In 2008, BSM is currently FOC 
and includes approximately 5,000 end-users with control and accountability for 5 million 
inventory items valued at approximately $12 billion (GAO-04-615).  BSM brings 
improved and/or new capabilities in which to support and meet the Warfighter’s 
requirements.  Further evidence of DLA’s success with BSM includes an improved 
logistics response time by approximately 16 percent and a reduction from hours to 
minutes when receiving a requisitions receipt to the material release order 
(Transformation Roadmap, 2006). 
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The successful outcome of DLA’s ERP implementation is a direct correlation to the 
dedicated efforts of the members within their governance structure.  The DLA 
governance structure itself is multi-functional and multi-echelon consisting of members 
from the Headquarters and Corporate Board, in addition to their Transformation 
Executive Board (TEB) members and directors from each of the functional areas.  During 
all of DLA’s numerous transformation efforts, the governance structure “ensured the 
agency had an agile, efficient and effective enterprise-wide structure for governing its 
performance, business process improvement initiatives and transformation commitments” 
(Transformation Roadmap, 2006).  As proof of their commitment to enterprise-wide 
governance, all members of the governance structure met twice a month for five years 
during the design and implementation phases of BSM – instilling a grueling “battle 
rhythm” that permeated through every process and employee throughout the 
organization.  The successful implementation of BSM is a direct output and testament to 
this robust governance structure. 
 
Conclusion 
This second chapter described the evolution of Enterprise Resource Planning (ERP) and 
that ERP software is a technology solution that integrates the communication between 
manufacturing, financial, distributions and other business functions.  Next, the chapter 
discussed a few applications of transformation, such as ERP implementation and 
discussed the importance of having an effective governance structure during a 
transformation.  Most importantly, the literature discussed how the implementation of 
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ECSS and the reduction of over 250 legacy systems will transform the Air Force logistics 
community and will ultimately provide better support to the Air Force’s primary 
customer, the Warfighter.  Finally, by revealing case study ERP implementation analysis 
on the Army’s LMP and DLA’s BSM, members of the ECSS governance structure can 
heighten their awareness concerning the strengths and weaknesses experienced by these 
two DOD programs. 
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III. Methodology 
 
Overview 
The purpose of this chapter is to discuss the selected methodology, the research 
questions, research design as well as the data collection and analysis techniques used 
throughout this study.  A qualitative case study methodology was employed, specifically 
an explanatory type case study.  This methodology approach was proven to be the most 
appropriate form of data collection since the research focused on “how”, “why” and 
“what” type of questions (Yin, 1994).  Structured interviews served as the primary 
instrument for data collection.  As such, interviews were conducted with a diverse sample 
of employees having first-hand knowledge of their organization’s ERP implementation or 
transformation.  The personnel interviewed are considered to be subject matter experts 
(SME) and provided a detailed level of understanding of the changes that were made to 
the organization’s governance structure, the reason or trigger points for those changes, 
and how the identified changes and trigger points can be applied to the ECSS governance 
structure.  
 
Research Questions 
To guide the direction of the study in a sound and logical manner, three overarching 
research questions were proposed: 
1. What specific changes were made to the governance structure during the 
transformation effort? 
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2. What was the precise trigger point or cause of the change made to the governance 
structure? 
3. How can these trigger points and changes be applied to the ECSS governance 
structure?  
 
The three research questions provided a structured approach to the purpose and 
motivation of the study.  However, in order to capture the necessary information needed 
to fully answer each of the research questions and to leverage the personal experiences 
from each SME; the following ten investigative questions were developed.  Each of the 
investigative questions was carefully designed to build the framework for data collection 
and data analysis.  They were designed to identify the changes that had been made to 
both civilian and DOD organization governance structures during various transformation 
efforts or ERP implementations, and when viewed collectively, provide insight to each of 
the research questions.   
 
Investigative Questions 
1. What did your organization’s governance and/or issue resolution structure look 
like during the implementation of your ERP or major transformation initiative? 
 
2.  What was the design of your organization’s governance structure based upon? 
 
3. How influential was your organization’s senior leadership in designing the 
purpose and objective of the governance structure? 
 
4. a) How was information concerning the governance structure communicated 
among the organization and to members responsible for the transformation? 
 
b) How did your organization communicate and distribute the scope of issues that 
would be addressed through the use of the governance structure? 
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5. How well did the users of the organization understand and buy into the purpose 
and objective of the governance structure? 
 
6. How did your organization “test” or “tweak” the governance structure for time 
efficiency, effectiveness and/or quality of decisions made prior to implementing 
transformation efforts? 
 
7. As you went through the ERP implementation or transformation activities, what 
significant changes did your organization make to the governance structure in 
terms of people, processes and/or policies? 
 
8. What “trigger points” would your organization consider to be the influences or 
causes for making these significant changes to the governance structure? 
 
9. Based on your experience, what would you have done differently or suggested to 
the organization in hind-sight? 
 
10. On a personal note, what additional knowledge can be gained from either a 
positive or negative outcome of the ERP implementation or transformation 
activities? 
 
 
 
Research Design 
The research design logically connects the empirical data to the study’s initial research 
questions (Yin, 1994).  The research design in this study sought to identify specific 
changes that had been made to civilian and DOD organization governance structures 
during various transformation efforts or ERP implementations.  The study also sought to 
identify how those changes and their trigger points can be applied to the ECSS 
governance structure and the implementation of ECSS.  In order to attain an 
understanding of these empirical changes and their corresponding trigger points, 
supporting information was gathered from a convenience sample of SME interviews.  
Each SME had significant personal knowledge in the areas related to their civilian or 
DOD organization’s ERP implementation and governance structure issue resolution 
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processes.  Once the data from each of the interviews was collected and analyzed using 
pattern-matching logic, the most significant trigger points were revealed.   
 
Unit of Analysis 
Units of analysis are often defined in relation to the research questions.  Accurate 
identification of the unit of analysis is important for determining the limits of the data 
collection and analysis (Yin, 1994).  In this study, the units of analysis are the mid to 
senior level program managers who were directly involved with the governance 
structures during the transformation or ERP implementation projects for each of the case 
study organizations.  Figure 3 illustrates the units of analysis for this study.  Each of the 
research questions were precisely designed with the units of analysis and governance 
structures in mind so as to clearly identify the trigger points for those changes. 
 
Figure 3.  Unit of Analysis 
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Case Study Selection 
To ensure that the identified changes, trigger points and overall lessons learned from each 
case study have the most applicability to the ECSS governance structure, it was important 
to only select the most relevant cases.  To select these organizations, the researcher used 
three conditions to vet each of the case study examples. 
 
1. Availability of the respondent 
2.  Personal experience of the respondent 
3. Organization’s governance structure similar to ECSS.   
 
Availability and willingness of the respondent to participate in a timely manner was the 
most significant consideration for this interview-intensive research methodology.  The 
collection of data was accomplished solely by the use of SME interviews and their direct 
answers to the ten investigative questions.  Additionally, the respondents each had to 
possess in-depth personal experience surrounding transformation initiatives, such as an 
ERP implementation, as well as knowledge of the governance structure operating within 
their respective organization.  A comprehensive understanding of ECSS was not an 
eliminating factor for respondent selection; however the vast majority of respondents 
were also familiar with the objectives and governance structure of ECSS.  Lastly, the 
decision was made to only include organizations with governance structures that were 
similar to the ECSS governance structure.  By similar, this means that the organization’s 
governance structure was both multi-echelon and multi-functional in its design and 
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operability.  All of the case studies and their governance structures discussed throughout 
this research met both the multi-echelon and multi-functional selection criterion.   
 
Through the employment of respondent interviews, data collection took place over many 
months beginning in July 2007 and concluding in January 2008.  In total, 15 interviews 
were conducted with nine potential case study organizations.  Upon the completion of 
data collection and analysis, five different organizations were chosen as the final case 
study organizations to be examined during this research.  The four organizations 
discontinued from case study research were eliminated primarily due to the lack of 
information.  The primary factor for elimination was the lack of sufficient and applicable 
information provided by the respondents.  Specifically, these organizations were unable 
to provide clear information concerning the organization’s multi-functional and multi-
echelon governance structure.  The five case study organizations chosen for this study, 
and each of their respondents, all surpassed the selection process described above in 
regards to availability, personal experience and having a multi-echelon/multi-functional 
governance structure.  Additionally, in order to maintain a balanced perspective among 
commercial and DOD organization governance structures, two commercial organizations 
and three DOD organizations were chosen as case study examples.  The five case studies 
are shown in Table 2.   
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Table 2.  Selected Commercial and DOD Case Studies 
Organization Commercial  DOD 
DLA    X 
APS   X 
DEAMS   X 
MeadWestvaco  X   
NCR  X   
 
 
Data Collection 
Data for this study was collected through a variety of interviews sessions with mid and 
senior level SMEs.  On average, each SME had approximately 15.2 years with personal 
experience in the areas of ERP implementation, program management, consulting, and/or 
software management.  A small number of the SMEs also had prior military experience.  
The majority of interviews were initially coordinated based upon recommendations from 
the thesis sponsor.  In fact, the first contact made to each potential case study and SME 
was initiated directly by the sponsor through the use of electronic mail.  This e-mail 
message included thirteen names with contact information and the name of the civilian or 
DOD organization they represented.  The purpose of this e-mail message was not only to 
establish initial communication between the researcher and a potential case study 
example, but to also publicly endorse the research effort in hopes of soliciting a broader 
range of participation.  After the initial contact was made, it became the responsibility of 
the researcher to accomplish follow-up correspondence, to include the formal request for 
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participation, dissemination of the investigative questions, and coordination of the 
interview session. 
 
Once each respondent agreed to participate with the study, an interview date was 
established.  Face-to-face interviews were the preferred method of data collection.  These 
types of the interview sessions were recorded.  The ten investigative questions mentioned 
earlier were used to lead the interview discussion.  Each of these interviews lasted 
approximately 60 minutes.  For some of the organizations, interviews were conducted 
using the computer as the primary means of communication.  In the circumstances where 
the respondent and researcher were unable to conduct a face-to-face interview, the 
investigative questions were completed electronically by the respondent and emailed 
directly to the researcher.  In either case, the investigative questions were the principal 
means of extracting the personal experience and knowledge from the respondent, in 
addition to revealing the necessary information about the organization’s governance 
structure and any changes made to it. 
 
Once each face-to-face interview session was complete, the recorded session was 
carefully transcribed to accurately reflect the content and intent of the respondent.  Hand-
written notes that were also taken during the interviews served to supplement the 
transcription process.  Once each interview was completely transcribed, it was emailed to 
the respondent for their final approval and consent for use within the research document.  
For the investigative questions that were sent electronically to the researcher, unless 
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stated otherwise, it was implied that the information provided by the respondent was 
approved and available for use within the research document.  
 
Data Analysis 
As discussed in the preceding chapters, the term trigger point is used to describe a 
specific cause or reason influencing members of the governance structure to make some 
type of change to their current governance structure.  Over the course of many interview 
sessions, numerous trigger points were identified.  Each SME provided key information 
concerning the design and operability of the organization’s governance structure and the 
processes managing issue resolution.  In line with the investigative questions, they also 
provided valuable insight and personal experience about the changes and trigger points 
that occurred during their organization’s transformation.   
 
For case study analysis of these changes and trigger points, one of the most desirable 
techniques is pattern-matching logic (Yin, 1994).  At the conclusion of each interview, all 
of the identified governance structure changes and corresponding trigger points were 
maintained in one centrally located Microsoft Excel worksheet.  In this worksheet, all of 
the specific changes and trigger points for each question were listed according to their 
originating organization to ease the analytical process of pattern-matching.  This form of 
data analysis compares an empirical based pattern with a predicted pattern (Yin, 1994).  
In this study, the predicted pattern for changes made to a governance structure and the 
related trigger points are listed in investigative question number seven.  This investigative 
question predicted that changes made to a governance structure would transpire amid the 
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organization’s people, processes and/or policies.  Furthermore, the study complied with 
the pattern-matching analysis technique by having the respondents provide the empirical 
patterns of the changes and trigger points.  Both of the predicted changes and trigger 
points as well as the empirical changes and trigger points were further consolidated to 
provide a complete inventory of all the trigger points.  Although many changes and 
trigger points were identified, through the pattern-matching logic, the researchers chose 
to focus on the four most noteworthy contributions.  The in-depth discussion of the four 
actual trigger points and the practical applications to ECSS is covered in subsequent 
chapters. 
 
Validity and Reliability 
Validity and reliability tests are the most common ways to evaluate case study research.  
Validity establishes operational measures for the concepts being studied (Yin, 1994).  
This research attempted to increase the construct validity in two ways.  First, this research 
included multiple sources of evidence.  This is a common tactic to use during data 
collection.  As previously mentioned, the data collection for this study included 15 total 
interviews from nine potential case study organizations.  Second, the draft case study 
report was sent for review by key respondents.  In fact, each of the individual interviews 
were carefully transcribed and sent to each respondent requesting their assessment for 
accuracy and clear intent.  Additionally, even the interviews and case studies eliminated 
from final selection were transcribed and reviewed during data analysis ensuring no 
relevant information was excluded from this study.   
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The goal of reliability is to minimize the errors and bias in a study (Yin, 1994).  
Reliability is a way of ensuring that another researcher could produce similar results if 
conducting the same study.  The primary factor for a possible low reliability score in 
respect to this study would result from the heavy reliance upon respondent interviews for 
the collection of data.  There are a number of reasons that could potentially impact 
another researcher’s result.  For example, the personalities of both the respondent and the 
researcher could impact the data collected, topics discussed and ultimately the research 
findings.  Even though the investigative questions would still lead each interview session, 
personality could certainly influence the findings.   
 
Conclusion 
This chapter addressed all of the essential elements of a qualitative case study 
methodology.  Beginning with the three research questions, this study seeks to identify 
specific changes that have been made to various governance structures and how those 
changes and trigger points can be applied to the ECSS governance structure.  By linking 
the overarching research questions to the research design, the chapter builds credibility 
for the data collection and analysis.  The data was collected by means of conducting 
interviews with available and knowledgeable respondents whose organization utilized a 
multi-echelon and multi-functional governance structure during their transformation 
initiative, such as an ERP implementation.  Once the governance structure changes and 
trigger points were revealed and collected, they were vetted using pattern-matching logic.  
In line with the overarching research questions presented at the beginning of the chapter, 
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these noteworthy changes and trigger points are discussed and applied to the ECSS 
governance structure in the following chapter.   
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IV. Analysis and Results 
 
Overview 
This chapter presents the data analysis and collective research findings resulting from 
each of the case study interviews.  First, the chapter reviews the five case study 
organizations chosen for this study and transitions to the in-depth discussion of the ten 
investigative questions.  The questions and answers for each investigative question are 
interwoven and summarized by focus area to convey the purpose of the question and the 
specific case study finding.  Next, the four trigger points and the changes made to the 
case study governance structure are discussed.  Lastly, the decision support matrix is 
presented and explained with two examples applicable to ERP implementation and 
transformation.  The decision support matrix is a weighted, multi-variant analytical tool 
founded upon five criterions that are each evaluated by members of the governance 
structure and assist in effective decision making.   
 
Case Study Organizations 
• Defense Logistics Agency (DLA) Business Systems Modernization (BSM)  
• National Cash Register (NCR) 
• MeadWestvaco 
• Advanced Planning & Scheduling (APS) Pathfinder 
• Defense Enterprise Accounting & Management System (DEAMS) 
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Governance Structure Specifics  
The first investigative question, as shown in Appendix A, initiates the case study 
explanatory methodology by identifying key aspects about the different governance 
structures used by each of the case study organizations.  In order for the research to have 
maximum potential and application to ECSS, it is important that the case study 
governance structures reflect similar qualities to the ECSS governance structure.  
Specifically, the terms multi-echelon and multi-functional are two fundamental 
characteristics that each governance structure in this research must possess as discussed 
in chapter three. 
 
All five of the case study organizations reported having a governance structure that met 
the intended criteria of both multi-echelon and multi-functional.  Although none of the 
governance structures were identical in terms of size or membership, they all guided the 
same overall purpose of implementing a complex ERP or transformation effort.  Even 
though all of the governance structures have similar objectives, their structural origins 
were typically derived from one of three sources.  The three governance structure sources 
include 1) commercial standard, 2) internal design, and 3) ad hoc.  Table 3 shows each of 
the five case studies and three potential sources for a governance structure.  The research 
revealed that two of the organizations used a commercially generated type of governance 
structure, while two other organizations utilized a governance structure that was 
internally designed.  The commercial standard governance structure is one adopted from 
a commercial design or 3rd party consultant.  Normally, the ERP system integrator (SI) 
43 
 
has a core governance structure they are familiar with and will adapt that governance 
framework to fit the unique circumstances or requirements of the organization.  The 
second type of governance structure has been internally designed by the organization.  In 
many cases, this governance structure had been used over the course of the organization’s 
history and is considered to be “tested and true” having survived past transformation 
efforts.  Thirdly, a governance structure can be described as “ad hoc” or having been 
created on the fly without much detailed thought in terms of structure and membership.  
This last type is usually short lived and takes on more formalized characteristics as the 
governance structure is refined during the course of the implementation to fit the needs of 
its members, the organization, or due to a change in the size or scope of the program.  As 
revealed during a research interview, the APS pathfinder case study is an example of an 
“ad hoc” governance structure.  The program leaders quickly developed this type of 
governance structure during the beginning stages of their project, or proof of concept 
phase.  As the project rapidly expanded in both scope and functionality, members of the 
APS program changed the governance structure in order to institute more formalized 
processes for issue escalation and issue resolution.  At first, the new governance 
processes were not widely accepted among members of the governance structure and 
provided a challenge for change management to the members of the governance 
structure.  However, by having the project members maintain their commitment to use 
the more structured processes, in time the changes were accepted and lead to 
comprehensive issue resolution processes both up and down the program echelon 
hierarchy.   
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Table 3.  Sources for Governance Structures  
Organization Internal Design1 
Commercial 
Standard2 
"Ad hoc"3 
DLA  X     
APS     X 
DEAMS  X   
MeadWestvaco    X   
NCR    X   
 
1. Internal Design: reflects organizational approach of self-reliance; governance process confidence built 
around previous internal staff expertise. 
2.  Commercial Standard: reflects organizational approach of benchmarking best practices; governance 
process confidence built from external expertise. 
3.  Ad hoc:  reflects organizational approach of improvising; governance process confidence built around 
short-term and dynamic environments. 
 
 
 
Senior Leadership Influence, Communication and Acceptance of Governance 
The investigative questions in this portion of the study assessed the importance of senior 
leader communication and involvement as related to the governance structure.  For 
instance, some of the questions asked about the degree of senior leader involvement in 
developing the purpose of the governance structure and attaining employee buy-in 
throughout the organization.  Other questions addressed how well did members of the 
governance buy into the objectives of the governance structure.   
 
The literature reviewed for this study supports the position that senior leader support 
within the organization is a chief inhibitor for failure in ERP implementations.  “In order 
to relieve ERP project hazards, senior leaders should attend to the governance issues so 
as to increase the likelihood of project success” (Moon, 2007).  Corresponding with 
senior leader support, senior members of the governance structure should also 
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communicate a consistent purpose and direction to the members of the organization.  
“Senior management must provide guidance and keep the organization focused 
throughout the project.  Without this commitment and focus the chances for failure are 
greatly increased” (Dredden and Bergdolt, 2007).   
 
For example, DLA’s implementation of BSM illuminated the importance of senior 
management focus and communication flow throughout the organization.  Prior to each 
meeting, senior members of the governance structure required that every attendee be well 
informed concerning program updates.  During the interview, the respondent stated that 
“everyone attending the meeting had to be acutely familiar with every dimension and 
capability of the new ERP implementation.”  For example, over the course of five years, 
senior members of DLA’s governance structure maintained their intense dedication to bi-
monthly meetings, which were described by the case study respondent as a “deep dive” 
or highly informative briefings that held all members accountable for the information 
presented.  When the researcher spoke with another one of DLA’s BSM project leaders, 
the individual interviewee mentioned that, “these briefings covered the strategic, tactical 
and functional capabilities of the ERP system, ensuring our senior leaders were aware of 
and resolved implementation issues affecting any aspect of the organization.”  
Additionally, during that five year implementation period, the organization had one 
Director who oversaw the entire project development.  Regardless of an employee’s 
position within the organization, DLA’s Director made ERP implementation a primary 
focus.  The Director communicated that all efforts will drive to one primary objective-–
the successful implementation of BSM.  Frequent meetings and communicating an 
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unwavering focus among senior members of the governance structure were cited as the 
foremost contributing factor culminating in DLA’s arguably successful implementation 
of BSM.   
   
Senior Leader Communication 
In almost all organizations, directives and decisions are typically communicated 
downward, from the senior leader level to the lower employee level.  Senior leaders make 
decisions while relying on the lower levels of the organization to carry out each directive 
in a manner that is advantageous to the ERP implementation and program goals.  There 
are a number of ways to communicate directives and expectations.  Three of the most 
common methods are through the use of computer presentations, email messages and 
published meeting minutes.  Every case study organization in this research used at least 
one, if not all of the methods to effectively communicate the intentions of their 
organization’s leadership.  Other methods of senior leader communication included a 
published document, formal policy letter or mass auditorium-style briefing.  When using 
a published document, it is important that it contain a well defined purpose and objective 
of the governance structure, as well as, the intended scope of issues that should be 
escalated up the governance structure for issue resolution.  Regardless of the delivery 
mechanism used to communicate senior leader guidance to the organization, attaining 
employee support should be the primary goal of all communication. 
 
One of the respondents of this study had a particularly high level of experience and 
understanding of the ECSS and its governance structure.  During this interview, they 
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expressed that senior leader communication should be aimed at attaining employee 
understanding, acceptance and support of the transformation.  Similarly, they also 
mentioned that “members of the governance structure must also understand, accept and 
support the governance structure processes of which they are a key enabler.”  This same 
interviewee revealed that without member buy-in, issue resolution can suffer in a number 
of ways.  When specifically applied to ECSS, one of the ways issue resolution might 
suffer is when there is a deficit or void in the number of issues being escalated up the 
governance structure.  Every case study interview expressed the importance of 
governance and the need for issue resolution during their transformation or ERP 
implementation.  Therefore, the lack of issue escalation usually results when lower-level 
members of the governance structure and perhaps the LPO1 do not fully comprehend the 
type and scope of issues for which they are responsible to resolve or escalate.  Without 
having an understanding of the issue resolution processes, they will likely feel internal 
pressure to resolve more issues than they actually should; resulting in none or very few 
issues escalated to the next echelon.  Additionally, these same members of the 
governance structure might also spend too much time trying to resolve an issue internally 
and fail to work the issue by coordinating horizontally among other IPTs.  Either problem 
may be a significant inhibitor to the effectiveness of the governance structure or the 
implementation and should be remedied immediately. 
 
Employee Buy-In 
All of the case studies agreed that senior leader communication and change management 
initiatives are needed to combat the negative effects resulting from a lack of employee 
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buy-in.  For example, the absence of employee buy-in can cause an organization to fail in 
making the leap from the old, legacy-based business processes to the new, ERP-enabled 
business processes.  There are many reasons for a lack of employee buy-in.  One case 
study respondent from MeadWestvaco agreed that employee perception is one of the 
main reasons.  The lack of employee buy-in oftentimes stems from the perception, or the 
unfortunate reality, that the elimination of the legacy system will result in the elimination 
of jobs.  It is unrealistic for senior leaders to expect employees to embrace the new 
technology that may potentially be responsible for their dismissal.  Therefore, to 
overcome a lack of buy-in from either an employee of the organization or a member of 
the governance structure, change management initiatives can help mitigate the negative 
impacts on the ERP implementation or transformation.  Change management focuses 
more on the people side of the transformation than the technical side and often involves 
heightening knowledge surrounding the new processes or purposes for transformation.  
Change management can also include structured activities to help facilitate members of 
an organization or governance structure make a smoother transition from the old state to 
the new state.   
 
One of the best case study examples of executing effective change management 
techniques was obtained from interviews with the respondents from DLA.  Prior to the 
implementation of BSM, DLA made the “case for change” early on and at each location 
that would be impacted by the change (Bennett et al, 2007).  One of the other successful 
change management techniques used by DLA to build strong employee buy-in was by 
establishing reoccurring meetings and constant communication flow from senior 
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executives.  As previously discussed, DLA maintained an intensely focused “battle 
rhythm” for five years consisting of bi-monthly governance structure meetings.  An 
additional way to solidify buy-in is for senior leaders to provide regular and clear 
feedback to the employees.  Nadler states that within organizations, individuals can be 
expected to sustain behavioral changes only if they receive constant and meaningful 
feedback.  The organization must develop specific objectives so that at each level in the 
organization people can both receive feedback on their own behavior and give 
worthwhile feedback to others” (Nadler and Nadler, 1998).  Likewise, the governance 
structure itself should be designed to provide two-way feedback.  The consequences from 
not having a standardized process for member feedback will likely result in a less than 
satisfactory ERP implementation.  A case study respondent from NCR wisely expressed 
that “receiving mid and senior-level feedback is crucial to encourage and clarify the 
scope of issues up-channeled for resolution, but more so, to instill confidence in the 
effectiveness and timeliness of the processes driven by the governance structure.” 
 
 
Changes Made to the Governance Structure 
 
One of the primary purposes of the governance structure is issue resolution.  An 
organization’s governance structure is only value-added if its issue resolution processes 
are fast and effective enough to facilitate the high quality of decision making necessary to 
sustain the rapid pace of the transformation effort.  The questions in this next portion of 
the study asked about any testing or slight modifications made to the governance 
structure prior to transformation.  Another question in this related section addressed the 
actual changes made to the governance structures during the transformation or ERP 
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implementation.  As a result of the case studies in this research, it was became clear that 
few governance structures developed for transformations such as ERP implementations 
remain completely unchanged across the life cycle of the project.  In fact, four out of the 
five governance structures in the study underwent some form of testing or fine-tuning in 
an effort to streamline decision making timeliness and effectiveness to improve quality of 
decision output.  Both DLA and APS agreed that decision making timeliness is one of the 
most imperative characteristics of a successful governance structure.  “Speed Wins. Be 
decisive and do not delay. Speed in execution is the difference between success and 
failure."  This quote from Richard H. Anderson, Chief Executive of Delta Air Lines 
supports the need for timeliness in both decision making and execution.  Timely decision 
making is essential considering that future events often hinge on current decisions.  One 
delayed decision can trigger an entire series of delayed actions and thus beginning the 
downward spiral of on-time program development.  None of the case studies revealed 
information on any formal testing or adjusting of the governance structure.  However, a 
couple of the companies did informally modify their governance structure, particularly 
when maintaining the implementation schedule was a top priority.  For example, DLA 
decided to re-visit certain decisions at a later time to prevent delaying other important 
time-sensitive decisions. 
 
As the organization went through the ERP implementation or transformation activities, 
what significant changes did the organization make to the governance structure in terms 
of people, processes and/or policies? (Investigative question #7) 
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In general, organizations commonly encountered a need to change some element of their 
governance structure during complex transformations, such as an ERP implementation.  
Throughout this research, there were a number of changes made to the various 
governance structures.  Regardless of the exact change made within a governance 
structure, most changes are a response to external programmatic issues and have an effect 
on one or more of the following --people, processes, policies, cost, schedule, or 
performance.  Additionally, each of the changes was further analyzed and can be 
described by one of two classifications.  Harmonization describes a change made to bring 
balance between different objectives, and synchronization is a type of change that fosters 
cooperation between two different functions or groups.  Each of the changes made to the 
governance structure and their classification are shown below in Table 4.  
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Table 4.  Case Study Changes and Classifications  
Organization Change Made to Governance Structure Harmonization Synchronization
MeadWestvaco 
Included additional 
perspectives (business 
units) to decision making
X
APS
Instituted more structured 
issue escalation and 
resolution processes
X
NCR Ensured feedback mechanism X
 Creation of new 
organizations and 
management levels 
X
Instituted more structured 
issue escalation and 
resolution processes 
X
Included additional 
perspectives (process 
owners) to decision 
making
X
Established frequent and 
structured communication 
discussing strategic intent
X
DLA 
DEAMS
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Classifications of Change 
 
Harmonization: 
The category of harmonization or bringing balance describes a change made to the 
governance structure with the goal of maintaining correct emphasis among varying 
objectives.  For instance, one case study in this research, MeadWestvaco, operates under 
the self-imposed regulation of five guiding principles: Outcome Based, Common, 
Simple, Global and Standard.  Each of the guiding principles represents characteristics 
that MeadWestvaco would like embodied at the core of each decision solution and 
business process.  For example, a change made to their governance structure often 
includes supplementing their governance structure with additional perspectives from 
across various business units within the organization.  As such, each decision for issue 
resolution to this organization’s governance structure is evaluated within the context of 
these guiding principles.  The ultimate purpose of this governance structure is to sustain 
harmonization of business processes across all business units (Welch and Kordysh, 
2007). 
 
Another significant harmonization change was uncovered during an interview with DLA.  
At one time, this organization’s governance structure was void of process owners.  The 
process owners represented the lowest tier in the governance structure and were 
responsible for redesigning the current business processes and identifying requirements 
for the new ERP.  Over time, deficiencies were identified within the initial requirements 
and blueprinting documents.  It became apparent that the only way to correct this 
situation was to re-accomplish all of the blueprinting activities.  However this time, the 
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blueprinting would be harmonized and occur with the essential input of the process 
owners in addition to the other governance members.  Similarly, DLA made another 
harmonization change to their governance structure after they had consciously decided to 
exclude a particular demographic of their personnel from the governance structure.  
These employees were critical to day-to-day operations; however they are often transient 
throughout the organization, which was the primary rationale behind the decision to 
exclude them from the governance structure.  At the time, this decision seemed justifiable 
on many levels, but proved flawed during the actual transformation.  The impact of this 
decision forced a large number of personnel to feel “out-of-the-loop” and unfamiliar with 
the implementation processes.  In addition, since they had been removed from the 
governance structure, they were also less supportive of the transformation and did not 
fully understand some of the decisions that had been made.  Considering the members of 
this group were indeed an important element to DLA operations and that their full 
support was necessary for a successful transformation, this situation was quickly rectified 
by adding more cross-functional representatives to the governance structure.   
 
Synchronization: 
The category of synchronization describes changes made to bring two or more functions 
together at the same time to facilitate cooperation.  During a transformation or ERP 
implementation, synchronization changes compel inter-dependency among many 
functional areas and alleviate implementation problems resulting from stove-piped 
decision making.  The significance of this type of change was best revealed by DLA 
during one of the interview sessions.  The Director instructed the functional leaders and 
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the program manager to work and communicate together.  Furthermore, the Director 
wanted the functional manager and the program manager to be accountable to one 
another, by providing relevant progress data that would be presented to the entire 
organization during the monthly meetings.  It was later proven that this close working 
relationship avoided governance structure decisions that were based solely from either a 
functional or program management viewpoint, but rather took into consideration the 
challenges and program intricacies affecting all the functional areas.  In fact, the 
individual interview response from DLA mentioned that with respect to their governance 
structure membership that approximately half of attendees came from the outlying DLA 
locations and the other half came from the headquarters.  These proportions indicate the 
high level of importance DLA placed on synchronizing input from the end user 
communities.  It would have been detrimental to the success of this ERP implementation 
had there been a lack of synchronization among all the members of the governance 
structure and members of the organization involved in this transformation.   
 
Trigger Points  
The following section discusses the trigger points that were identified in the research as 
well as their significance to the ECSS governance structure.  As discussed in previous 
chapters, “trigger points” refer to the causes, influences or reasons compelling the 
members of a governance structure to make a change from their current governance 
structure processes to improved processes.  The trigger points identified in this study 
embody the cornerstone of the research and give readers the ability to leverage this 
insight, affording them opportunities for successful future transformations.  The trigger 
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points in this study are more than just warning signs of potential problems that may arise 
during an upcoming transformation project.  The trigger points represent a myriad of 
actual obstacles that were evaluated and overcome by the case study organizations.  
Additionally, they each represent countless hours spent on issue resolution and decision 
making to determine the best course of action for the respective governance structure and 
transformation effort.  These changes made to the governance structure were distinct 
solutions aimed at confronting a certain trigger point.  Even though the changes were 
identified from one or more of the case study organizations, both the trigger points and 
the changes are applicable to other organizations facing similar transformations.  
Therefore, each of the changes can have varying degrees of significance or impact to the 
governance structure as needed to resolve the specific problem.  An awareness of these 
trigger points and the actual changes made to the governance structures during other 
transformations will provide considerable insight to the members of the ECSS 
governance structure.  Such awareness allows them to be proactive versus reactive when 
these trigger points and other problems arise during the design and implementation of 
ECSS.   
 
Research Specific Trigger Points 
The following trigger points were identified through the collection of numerous case 
study interviews.  Each of the four trigger points are discussed in length and referenced 
with supporting examples from the related case study organizations.  Additionally, the 
two classifications of change, harmonization and synchronization, are not directly related 
to the trigger points.  However, the classifications are directly related to the changes 
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made to the governance structure resulting from the trigger points.  Therefore, in addition 
to the trigger point, the two classifications of change are reiterated to further illustrate 
their relationship to the actual change. 
 
• Lack of balance between guiding principles 
• Change in size and/or scope of program 
• Deficiencies identified with blueprinting design 
• Surprised by decisions made from lower-level governance members 
 
 A.  Lack of balance between guiding principles: 
This first trigger point is a realization that one or more of the organization’s internal 
guiding principles is either dominating or absent from daily operations, thus forcing 
the governance structure to change its basis for decision making and issue resolution. 
This first trigger point influences the members of the governance structure to make 
changes restoring the harmony or balance among all of the organization’s guiding 
principles.  As such, this type of change to the governance structure would fall under 
the classification of harmonization where maintaining correct emphasis among varying 
objectives is the goal of decision making and issue resolution within the governance 
structure.  The MeadWestvaco case study provided the following example of when an 
employee requests the development of a customized module.  Immediately the word 
‘customized’ is in direct violation of the guiding principles, particularly the ‘common’ 
and ‘simple’ guiding principles.  MeadWestvaco acknowledges that customized 
processes can often have a double cost; a one-time up-front implementation cost and 
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then additional hidden costs when upgrading (Welch and Kordysh, 2007).  Therefore, 
the request for a customized module would cause the governance structure to evaluate 
the request and base their decision upon the guiding principles.  If the needs for a 
customized module outweigh the needs for harmonization and standardized business 
processes, then it might be passed, however such a decision is unlikely.   
 
MeadWestvaco also changes their governance structure by bringing in additional 
perspectives from other business units or divisions to supplement their decision 
making consideration.  One interview respondent from MeadWestvaco stated that, 
“when it becomes clear that a proper balance cannot be attained, the decision is 
quickly escalated.”  The guiding principles are to remain in equal proportion to each 
other; none should dominate another for any significant period of time.  By always 
striving for harmony, these exclusive guiding principles lead the direction and 
priorities for the organization.  For MeadWestvaco, a need to change their governance 
structure is the direct result of maintaining a properly balanced or harmonized 
relationship among the guiding principles.  
 
The overall concept of guiding principles is not unique to MeadWestvaco.  In fact, the 
ECSS governance structure has already determined some of its goals and guiding 
principles for the ECSS program life cycle.  For ECSS, the guiding principles are 
driven by the future state attributes that the USAF hopes will embody the core of the 
governance structure’s decision making and issue resolution.  Some of the ECSS 
future attributes have been defined and include seamless supply-chain operations, 
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centralized predictive planning and decentralized execution to plan.  Other future 
attributes include real-time enterprise-wide visibility, data integrity and data 
transparency, and lastly, having a skilled, well-trained, and equipped workforce to 
carry out the responsibilities of ECSS.  In addition to the future state, the ECSS 
governance developed some “ground rules” to guide present decisions.  These ground 
rules where briefed on 17 July 2007 during the Organizational Change Management 
Orientation.  As a result of deciding to use 100% COTS application, the first ground 
rule is no software customization or tailoring.  This ground rule will drive the need for 
process re-design throughout the enterprise.  The second ground rule is that the USAF 
will change its future state operations and processes in order to meet the software 
instead of changing the software to meet current state operations.  Specifically, that 
ECSS will drive core AF processes.  The third and last ground rule is to cease any 
unique IT development.  Similar to the MeadWestvaco example, it seems that the 
USAF is also going with common and simple and no longer customized and unique.  
In the same way that MeadWestvaco maintains a balanced harmony among their 
guiding principle, so should ECSS and the USAF maintain harmony among their 
guiding principles. 
 
 B.  Change in the size and/or scope of the program: 
The second trigger point is widespread in both commercial and DOD organizations and 
exists when there is an increase to the size and scope of the ERP implementation or 
transformation.  For instance, the program could increase in scope due to internal or 
external pressures to add requirements for functionality or capability.  Likely, an increase 
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in scope might cause the program to expand in size thus requiring additional resources 
across the life cycle of the program.  For example, as a consequence to hiring additional 
personnel, members of the governance structure would need to enforce a more structured 
and synchronized flow of information among the various echelons of the governance 
structure.  The impact of having more structured processes within the governance 
structure would help to establish a more effective feedback loop for such concerns as; 
issue resolution, communication on process changes, and standardized documentation 
guidance.  This type of change would fall under the category of synchronization which 
describes activities or events made to bring two or more functions together at the same 
time to facilitate cooperation.   
 
A prime example of this second trigger point emerged during the DEAMS interview.  As 
previously mentioned in chapter three, DEAMS is another DOD COTS ERP designed to 
support and replace many financial processes and accounting legacy systems.  The 
DEAMS program is currently increasing in size and scope from external demands 
requiring that it transform from Increment I, a purely United States Transportation 
Command (USTRANSCOM) program to Increment II, a program implemented 
throughout the USAF.  There are a myriad of issues facing the DEAMS joint-service 
governance structure as decisions are made about what specific elements will be 
transferred from the current USTRANSCOM platform to a future state USAF platform.  
In response to some of these issues, three changes were made to lower levels of the 
DEAMS governance structure, specifically within the acquisitions domain.  The first 
change was the creation of an entirely new organization.  Previous to the change, the new 
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organization had been much smaller in size with approximately 20 people and was a sub-
element of another organization.  Once the change was made, the organization became 
stand-alone and increased in size to approximately 60 people in order to accommodate 
the additional requirements it was now responsible to manage.  As a result of creating the   
new organization, the second change made was the addition of new layers of 
management within this organization.  Although the additional layers of management 
were deemed necessary by some to maintain proper oversight of the new organization, 
this change also reduced direct interaction with senior program managers.  The additional 
layers of management instantly made the organization more “steep” in terms of the 
organizational chart, thus reducing agility and slowing response time by requiring 
decisions and issues to navigate through the additional layers of management.  The third 
change in response to the programs increase in size and scope was the creation of a new 
integration flight to oversee both the internal and external communication within the 
organization.  This new function arose from the need to coordinate internally, but to also 
provide a consistent response to external requirements.   
 
 
 C.  Deficiencies identified with blueprinting design: 
The third trigger point is exclusively identified during an ERP implementation when 
deficiencies or holes exist within the blueprinting design or initial requirements 
document.  For example, when commercial business processes are blueprinted in a future 
state architect without consideration of the complexities specific to the DOD may result 
in a blueprinted design which is deficient and not sustainable through an IT enabled 
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program, such as an ERP implementation.  According to the DLA respondent during this 
interview, this type of deficiency can be prevented by making one of two changes to the 
governance structure.  First, by making the functional and program managers within the 
governance structure equal in status or rank.  In the case of equal status, there is no 
opportunity for one manager to wield greater influence over the other manager, or, for 
one manager to exert their position during issue resolution or decision making sessions.  
The second way to prevent blueprinting deficiencies is by eliminating decision solutions 
that are “stove-piped” in one direction or another.  The elimination of stove-piped 
decisions is accomplished by involving representation from all areas of the organization 
affected by the ERP.  Furthermore, decision solutions made by the governance structure, 
commercial or DOD, should be fully integrated and harmonized.  If decision making 
remains stove-piped, the result is missing information and perspectives that are requisite 
to the continuation of the design and development of the ERP.  This type of change 
would also fall under the category of harmonization in which the change to the 
governance structure maintains equal emphasis among varying objectives. 
 
 D.  Surprised by decisions made from lower-level governance members: 
This final trigger point has equal significance to the governance structure of an ERP 
implementation or any transformational activity.  The intent of most governance 
structures is to drive decision making and issue resolution to the lowest level of 
accountability within the organization.  However, with this construct the research 
revealed the need to have a structured communication approach whereby senior members 
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of the governance structure are kept informed of decisions made by the lower members of 
the governance structure. 
 
For example, senior-level members of the governance structure are responsible for 
determining the future state requirements and strategic intent of the program.  As stated 
above, it is preferred that lower-level members of the governance structure are 
responsible for resolving a large percentage of issues and therefore eliminating the need 
for most issues to be escalated for issue resolution.  As a consequence, the senior leaders 
from this case study organization were at times surprised by some of the decisions made 
by the lower-levels members of the governance structure.  The change made to this 
organization’s governance structure was the establishment and synchronization of 
structured meetings.  These structured meetings facilitated discussions between the senior 
and lower-level members of the governance structure concerning the program’s 
requirements and strategic intent, and thereby greatly reduced the frequency of surprising 
decisions.  By bringing together two or more groups at the same time; this type of change 
is classified as a synchronization change. 
 
Table 5 displays all four of the research specific trigger points with the resulting change 
made to the governance structure.  Finally, each trigger point and change is classified by 
the type of change it represents. 
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Table 5.  Trigger Points and Governance Structure Changes 
Organization TP Trigger Point 
Change to 
Governance 
Structure 
Classification of 
Change 
MeadWestvaco  A 
Lack of 
harmony 
between 
guiding 
principles 
Included additional 
perspectives 
(business units) to 
decision making 
Harmonization 
APS   
Increased 
size and 
scope of 
program 
Instituted more 
structured issue 
escalation and 
resolution 
 
Synchronization 
NCR  B 
Ensured feedback 
mechanism 
 
Synchronization 
DEAMS   
Creation of new 
organizations and 
management levels 
 
Synchronization  
DLA  C Recognized deficiencies 
Included additional 
perspectives 
(process owners) to 
decision making 
Harmonization 
DLA  D 
Surprised by 
lower-level 
decisions 
Established frequent 
and structured 
communication 
discussing strategic 
intent 
Synchronization 
 
 
Theoretical Decision-Support Matrix 
The following theoretical decision support matrix was designed based upon the numerous 
case study interviews conducted with leading experts in the ERP implementation and 
transformation fields.  The weighted, multi-variable matrix illustrates the interconnected 
relationships between the trigger points and the changes made to governance structure.  
The five criteria fields within the matrix were carefully refined during the course of the 
research.  For each trigger point and each criterion, members of the governance structure 
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should assign a weighted value matching the degree of impact of the change to the 
governance structure.  The weighted values allow members of the governance structure to 
personally determine which trigger points and changes are the most critical to the 
organization’s governance structure and transformation effort, and which changes can be 
avoided temporarily or permanently.  For a single event change, only the individual 
trigger point should be weighed.  However, the matrix can also evaluate multiple events 
or a collection of trigger points.  Members of the governance structure can weight each 
trigger point individually, or they can weigh the trigger points collectively by evaluating 
trade-offs between each trigger points, the changes and the five criterion.   
 
When each trigger point(s) and the five criterions are evaluated, the total values are 
calculated.  First, members of the governance structure should add each of the weighted 
responses for the trigger point(s) horizontally.  Then, the decision support matrix total is 
calculated by vertically summing all of the individual trigger point totals in the last 
column.  Both the individual trigger point total and the overall total are instrumental to 
the governance structure by providing a measurable scale of perceived benefit and risk 
that may result from the change.  In the following section, each of the five decision 
support matrix criteria is explained with the decision support matrix shown in Table 6. 
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Decision Support Matrix Criteria  
 
1.  Significance to the Governance Structure: [None=1   Vital=5] 
For each trigger point, the level of significance to the governance structure will vary 
depending upon the value it receives from the members of the governance structure.  A 
trigger point with a high weighted response is indicative of a change with high 
significance to the governance structure.  Likewise, a trigger point with a low weighted 
response indicates low significance to the members of the governance structure. 
 
2.  Ability of Governance Structure to Accept Change: [Low=1   High=5] 
Depending on the particular trigger point, the resulting changes and factors within the 
governance structure, there may be differences in the ability of the governance structure 
members to accept the implemented change.  Some governance structures may be willing 
to accept a change even if there are external factors hindering the decision but the 
outcome is highly desirable.  On the contrary, other governance structures may try to 
avoid any type of change even if the potential disruption or resulting chaos to current 
processes is low.     
 
3.  Resulting Degree of Chaos: [Low=1   High=5] 
Not all trigger points will inflict the same impact or degree of chaos upon the governance 
structure if implemented.  Some changes would appear seamless and go practically 
unnoticed requiring minimal senior leader involvement.  However, other trigger points 
and changes will produce tidal waves of undesirable chaos rippling across the 
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organization.  These changes are likely to be fought against by the employees and will 
require intense change management.  *It is also important to note that chaos itself is 
sometimes viewed as a positive rather than a negative.  Chaos can also be intentionally 
inflicted upon the organization.  Therefore, depending on the intended outcome from the 
chaos, the matrix should be evaluated appropriately.   
 
4.  Impact to Governance Structure:  [None=1   Vital=5] 
Different trigger points will often cause different changes, with each having varying 
levels of impact to the governance structure.  At times the resulting impact will be high, 
and at other times it will be minimal.  Again, depending on the desired outcome, impact 
to the governance structure should be evaluated appropriately. 
 
5.  External or Internal Factors Hindering Decision: [Many = 1   None = 5] 
There are a number of factors that could prevent or even hamper the implementation of a 
specific change to the governance structure.  Some of these factors may be external or 
internal and include financial or personnel considerations.  If the evaluated change is 
implemented, perhaps the governance structure will be required to revise a long-standing 
policy or a related legacy business process.   
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Table 6. Theoretical Decision Support Matrix  
Trigger 
Point 
Significance 
to 
Governance 
Structure 
Ability of 
Governance 
Structure to 
Accept 
Change 
Resulting 
Degree of 
Chaos 
Impact to 
Governance 
Structure 
External 
or 
Internal 
Factors 
Hindering 
Decision Total
A             
B             
C             
D             
Overall Total   
 
Using the Decision Support Matrix 
By using the theoretical decision support matrix, members of the governance structure 
are able to objectively input weighted values to determine the significance of the trigger 
point and the subsequent change to the governance structure.  As previously discussed, 
trigger points can be evaluated as either a single event or as a collection of events.  For 
example, the evaluation of only trigger point B is considered a single event, whereas 
deciding upon the changes from trigger points B, C and D is considered a collection of 
events.  Objective values for each model criteria range from 1 – 5; 1 having no 
significance and 5 having vital significance to overall success of the change implemented 
within the governance structure.  For each trigger point, the five distinct objective values 
are added across the criteria fields for a total sum.  A total sum -- specific to the trigger 
point -- will have a value ranging from 5 – 25.  A value of 5 determines a level of little or 
no significance to the governance structure.  In this case, it is unlikely that a change to the 
governance structure is necessary for that trigger point.  However, a trigger point total 
value of 25 determines an extreme degree of significance to the governance structure and 
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should generate earnest discussion among members of the governance structure.  In this 
case, a change to the governance structure is likely needed to mitigate the affects of that 
particular trigger point.   
 
To determine the appropriate objective value for each matrix criteria, users should 
evaluate their decisions surrounding each trigger point in terms of cost, schedule, 
performance and risk.  Most trigger points will impact at least one of these 
considerations, if not all four.  For example, if the members of the governance structure 
view a particular trigger point as having considerable significance to the successful 
design and implementation of the program, they would rate that matrix criterion with a 4 
as shown in the grading scale below.  Each criterion is stand-alone and should be 
evaluated individually.  Therefore, the same weighted value of significance to the 
governance structure should not be automatically awarded to the governance structure’s 
ability to accept the change in the second criterion.  For example, it might be important to 
implement a specific change to the governance structure; however it might be difficult for 
the governance structure to accept the change.   
 
Scale for Matrix Criteria: 
1—No significance  
2—Slight significance 
3—Moderate significance 
4—Considerable significance 
5—Vital significance 
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Depending upon the level of significance the trigger point and change would have on the 
successful design and implementation of the project, an objective value (1-5) for each 
criteria of the decision support matrix will be assigned.  A total sum will appear in the 
last column and as previously mentioned, the total sum for each single event trigger point 
will range from 5 – 25.  If there are multiple decisions being evaluated in response to a 
collection of trigger points, the overall sum will be much larger.  For instance, if all four 
trigger points have been identified within the ERP implementation and all four are being 
considered as reasons to change the governance structure, then the overall sum could 
potentially be as high as 100.  An overall total of 100 would indicate that all four single 
event trigger points are of vital significance to the governance structure.  As a collection 
of trigger points, all four will likely require action taken in terms of specific changes 
made to the governance structure. 
 
Scale for each Trigger Point Total: 
  5 - 9 —No significance (Take no action) 
10 - 13—Slight significance 
14 - 17—Moderate significance 
18 - 21—Considerable significance 
22 - 25—Vital significance (Must take action) 
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Using the Decision Support Matrix 
Example #1:   
Blueprinting is the process of connecting current-state requirements to future-state 
operations within the ERP.  In this example, deficiencies have been identified in the 
initial blueprinting design, meaning that not all of the organization’s legacy processes 
were captured during the first and second rounds of blueprinting activity.  These 
deficiencies in the blueprint design will disconnect the present processes from the new 
ERP processes, thus negatively impacting future state capability.  The proposed change to 
rectify this situation requires that all of the blueprinting be re-accomplished, and with the 
input of the functional process owners who were absent from the previously unsuccessful 
rounds.  Re-accomplishing the entire blueprint design will delay the implementation 
schedule by approximately seven months and will cost the organization close to $50 
million in additional funding required to bring in the process owners for those seven 
months.  By using the decision making model and awarding objective values from 1-5 to 
each of the criteria specific to the change unique to this example, the calculated total will 
determine the amount of significance this change would produce.  
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Table 7.  Theoretical Decision Support Matrix for Example #1 
Trigger 
Point 
Significance 
to 
Governance 
Structure 
Ability of 
Governance 
Structure to 
Accept 
Change 
Resulting 
Degree of 
Chaos 
Impact to 
Governance 
Structure 
External 
or Internal 
Factors 
Hindering 
Decision Total 
A             
B             
C 4 5 2 5 4 20 
D             
Overall Total 20 
 
Evaluating Example #1 
Criteria 1: 
Re-accomplishing the blueprinting would considerable significance to the members of the 
ECSS governance structure.  [rating = 4] 
Criteria 2: 
However, out of necessity to keep driving forward with the implementation, the 
governance structure would need to be highly accepting of any actions required to re-
accomplish the blueprinting.  [rating = 5] 
Criteria 3: 
Since both the governance structure and all the employees had previously done the 
blueprinting process, the resulting degree of negative chaos from re-accomplishing the 
blueprinting would be rather low.    [rating = 2] 
Criteria 4: 
The improved effectiveness or outcome for re-accomplishing the blueprinting is 
extremely significant.  Conversely, not re-accomplishing the blueprinting would have a 
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disastrous affects further degrading the performance and schedule of the ERP.             
[rating = 5] 
Criteria 5: 
Lastly, external or internal factors hindering the blueprinting include significant 
additional funding that was not included in the original budget. [rating = 4] 
 
As shown in the decision support matrix, trigger point “C” sums to a total 20, thus 
indicating a change that would have considerable significance to the governance 
structure.  It is clear in this simple example that a need to change the governance 
structure in terms of re-accomplishing the blueprint design is the most advantageous 
course of action.   
 
Example #2: 
Company XYZ is considering implementing a highly technical transformation within 
their customer service training division.  Their current training program has been in place 
for over 10 years.  The training is effective; however Company XYZ believes that a new 
training program would enhance customer service training and improve the company’s 
customer satisfaction ratings.  In addition, the two training managers are both close to 
retirement and have grown increasingly resistant to the potential of upgrading the training 
program.  The new training module would involve cutting edge technology and if 
purchased, would require the company to bring in knowledgeable personnel from other 
business units to examine potential compatibility problems with the current system, as 
well as, to conduct extensive employee training needed to operate the new module.  The 
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trigger point for this situation is realizing that the new module is technologically 
complex.  The change made to the governance structure is the addition of functional 
expertise to assist with resolving the compatibility concerns and final decision making.  
Members of the governance structure are debating whether or not to purchase the new 
module and will use the decision support matrix to analyze the affects of adding 
personnel with functional expertise to the governance structure, as well as, the impacts to 
the organization resulting from the new training module. 
 
Table 8.  Theoretical Decision Support Matrix for Example #2 
Trigger 
Point 
Significance 
to 
Governance 
Structure 
Ability of 
Governance 
Structure to 
Accept 
Change 
Resulting 
Degree of 
Chaos 
Impact to 
Governance 
Structure 
External 
or Internal 
Factors 
Hindering 
Decision Total 
A  3  5  5 4  4 21 
B             
C 
D             
Overall Total 21 
 
Evaluating Example #2 
Criteria 1: 
Purchasing the new training module and therefore bringing in the necessary personnel 
with functional and technical expertise would have moderate significance to the members 
of the XYZ governance structure.   [rating = 3] 
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Criteria 2: 
Members of the XYZ governance structure would have a high ability to accept the 
addition of extra personnel to assist with compatibility concerns and decision making.  
[rating = 5] 
Criteria 3: 
The degree of chaos as a result of transforming the customer service training program 
would be high, specifically to the organization.  In most circumstances, this criterion 
might be considered negative.  However, considering that the current training managers 
are hindering the process of upgrading the training program, this new module might 
cause too much disruption that they decide to retire sooner than later.  Depending upon 
the objectives of this company, the resulting chaos may be positive.  In this case the 
chaos is positive and will hopefully allow a more effective training program to transpire 
once the current managers decide to retire.   [rating = 5] 
Criteria 4: 
The improved effectiveness or outcome for re-accomplishing the blueprinting is 
extremely significant to both the governance structure and the organization.  Conversely, 
by not re-accomplishing the blueprinting, this would have an even more negative affect 
further degrading the performance and schedule of the ERP    [rating = 4] 
Criteria 5: 
In this situation, there are not any significant internal or external factors inhibiting the 
change to the governance structure.  This company should not have any difficulty in 
hiring personnel with the required skills and experience needed to successfully transform 
all aspects of the new training program.  [rating = 4] 
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As shown in this second decision support matrix example, the total for this trigger point 
is 21 and indicates a high degree of “considerable significance” to the governance 
structure and the organization.  By using this decision support matrix, members of the 
governance structure can systematically evaluate the importance of purchasing the new 
training module and the impacts it would have on both the governance structure and the 
organization. 
 
Conclusion 
This chapter answered the first two research questions by revealing the changes that were 
made to the governance structure and what trigger points caused the changes.  Each 
investigative question was discussed as it related to the focus area and case study 
organization.  A primary finding throughout the research uncovered that few governance 
structures developed for transformations such as ERP implementations remain 
completely unchanged across the life cycle of the project.  Therefore, a number of 
changes made to the governance structures were identified; and four key trigger points 
emerged during the case study interviews as being a cause for the change.  The four 
trigger points included: 1) lack of balance between guiding principles, 2) change in size 
and/or scope of the program, 3) deficiencies identified within the blueprinting design, and 
4) senior members being surprised by decisions made from lower-level governance 
members.  Each of the trigger points were thoroughly examined with examples cited from 
the case study organizations.  Most important to this chapter was the presentation of the 
decision support matrix.  The decision support matrix is an analytical tool in which 
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members of the governance structure are able to objectively input weighted values to 
determine the significance of a trigger point and the subsequent change made to the 
governance structure and the organization.  The scoring intricacies of the decision 
support matrix was discussed in addition to the two examples explaining how to apply the 
matrix to any transformation of ERP implementation, thus proving the broad applicability 
of the matrix to any transformation effort.  The following chapter will apply each of the 
four trigger points and answer the third and final research question by applying each 
trigger point to the development and implementation of ECSS. 
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V. Conclusion 
 
 
Overview 
 
The final chapter reviews all of the key points previously addressed throughout this study 
by focusing on the three research questions and summarizing each of the four trigger 
points.  Furthermore, the chapter discusses the additional lessons learned acquired from 
each of the case study interviews.  Lastly, the assumptions and limitations specific to this 
case study research are looked at in addition to the recommendations for future research.  
 
At this point in the study, the magnitude of successfully implementing ECSS should be 
clearly evident.  The Air Force needs to systematically support or eliminate 
approximately 250 disparate logistics legacy systems currently in use and move toward 
centralized and integrated data sharing capabilities provided by ERP technology.  The 
main objective of ECSS is to offer the capability for predictive and centralized planning 
in comparison to the reactive and decentralized planning and decision making currently 
employed throughout the Air Force.  If successful, ECSS would become a valuable tool 
not only for enhancing command and control operations and decision making, but would 
also become the nucleus for transformation and business process redesign across the 
entire enterprise.  Other benefits of ECSS include improving worldwide visibility of 
assets, reduced inventory levels and maintenance cycle times, and most importantly, 
improving support for today’s Warfighter.  A comprehensive understanding of the 
advanced capabilities and improvements to current processes resulting from ECSS drives 
the motivation and significance for correctly implementing ECSS.  In order to 
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accomplish the eLog21 objectives and realize the benefits of ECSS across the Air Force, 
the requirement for an effective governance structure becomes readily apparent.  
Therefore, it is the primary responsibility of the ECSS governance structure to provide 
senior leader program oversight concerning the development and implementation of 
ECSS.  Additionally, the ECSS governance structure that is responsible for resolving all 
issues affecting the cost, schedule or performance of ECSS.  This research has shown 
through a number of literature references and case study examples that not having an 
effective governance structure during a transformation effort, such as an ERP 
implementation will result in a less successful outcome. 
 
Trigger Point Application to ECSS 
The research questions were designed to identify changes that had been made to both 
civilian and DOD organization governance structures during various transformation 
efforts or ERP implementations.  The study sought to identify how those changes and 
their trigger points can be applied to the ECSS governance structure and the 
implementation of ECSS.  To answer these questions, case study interviews were 
conducted with SME representatives from each of the five case study organizations.  A 
number of changes were identified from the interviews, but more importantly, four 
primary trigger points emerged as having direct application to the ECSS governance 
structure.  The four trigger points identified in this study embody the cornerstone of this 
research and allow readers to leverage this insight, affording them opportunities for 
future success in transformation, such as an ERP implementation.   
80 
 
The four trigger points are listed below and discussed in further detail during the data 
analysis and results chapter. 
 
1. Lack of Balance Between Guiding Principles 
The first trigger point influences the members of the governance structure to make 
changes that restore harmony or balance among all of the organization’s guiding 
principles.  Like the case study organization, MeadWestvaco, both the Air Force and the 
ECSS governance structure have guiding principles, or rather “ground rules” they have 
each agreed upon to uphold during the implementation of ECSS.  For instance, no 
software customization or tailoring is one of the ground rules that will eventually be 
addressed when a request for customization is escalated to the governance structure.  At 
that time, the ECSS governance structure will need to make a decision based upon a 
balance between the needs of the Air Force and guiding principles.  
 
2. Change in the size and/or scope of the ERP 
The second trigger point is widespread in both commercial and DOD organizations and 
exists when there is an increase to the size and scope of the ERP implementation or 
transformation.  For instance, the program could increase in scope due to internal or 
external pressures to add requirements for functionality or capability.  This was the 
provided by the APS pathfinder case study and will inevitably apply to ECSS.  Since 
ECSS is already the world’s largest ERP implementation and will have approximately 
250,000 end users, the scope of ECSS is likely to expand as the program approaches FOC 
in 2013.  In light of this, the ECSS governance structure needs to be prepared for the 
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additional issues and challenges that training such a large logistics community will bring 
forth.  To accommodate these and other challenges, the ECSS governance structure 
should also prepare to establish a more structured flow of communication throughout the 
governance structure. 
 
3. Recognized deficiencies in blueprinting design 
The third trigger point can result when commercial business processes are blueprinted in 
a future state architect without consideration of the complexities specific to the DOD may 
result in a blueprinted design which is deficient and not sustainable through an ERP 
implementation.  This trigger point would have disastrous effects to ECSS in many ways.  
First, in order to re-accomplish the basic blueprinting processes, a conservative $50 
million would be required to cover the variety of costs for approximately 125 IPT 
blueprinting members.  The second effect is to the timeline.  The phased implementation 
schedule of ECSS is already rigid with key milestones tracking the progress made toward 
the goal of achieving FOC in 2013.  Any setback to the blueprinting would cause a 
ripple-effect of timely delays and unmet milestones.  Lastly, this scenario would shake an 
already skeptical logistics community in addition to harming the change management 
efforts currently underway attempting to establish confidence and acceptance of ECSS 
throughout the Air Force.  Therefore, deficiencies in the blueprinting would have far-
reaching and significantly negative impacts to all aspects of the implementation plan.  In 
order to prevent this trigger point, the ECSS governance structure can ensue that all 
functional areas and process owners are represented during the blueprinting sessions.  
Cross functional representation will help eliminate decision solutions that are “stove-
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piped” in one direction or another.  Additionally, this trigger point can also be avoided by 
making the functional and program managers within the governance structure equal in 
status or rank.  By having equal status, there is no opportunity for one manager to wield 
greater influence over the other manager, or, for one manager to exert their position 
during issue resolution, decision making and on the blueprinting processes.  
 
4. Senior leaders surprised by decisions made by lower level personnel 
The construct of the research for this final trigger point revealed the need to have a 
structured communication approach whereby senior members of the governance structure 
are kept informed of decisions made by lower members of the governance structure.  
Like most governance structures, the ECSS governance structure’s primary function is to 
resolve issues affecting program cost, schedule or performance.  Additionally, most 
governance structures aim that the majority of issues be resolved at the lowest level of 
accountability.  Therefore, the ECSS governance structure will need to maintain the 
authority of decision making within the lowest levels, however, it may also need to 
incorporate a more frequent and structured communication approach.  This will help 
ensure that senior members communicate their strategic intent but also remain informed 
of the decisions made by the lower levels of governance. 
 
Classifications of Change 
For all of the changes made to the case study governance structures, each change was 
classified as either a harmonization or a synchronization change.  The change 
classification of harmonization refers to bringing balance to the governance structure 
83 
 
with the goal of maintaining equal emphasis among varying objectives.  One case study 
organization in this research, MeadWestvaco, operates under five guiding principles 
which represent the five characteristics they would like to have embodied at the core of 
each decision solution and business process.  As such, each decision escalated for 
resolution is evaluated within the context of these guiding principles. 
 
The category of synchronization describes a change to bring multiple functions together 
and to facilitate cooperation between multiple business units.  During an ERP 
implementation, a synchronization change would drive cooperation between functional 
areas alleviating problems resulting from stove-piped decision making.  The significance 
of this type of change was best revealed by DLA when the Director instructed the 
functional leaders and program managers to work and communicate together, and to be 
accountable to one another during the implementation of BSM.  
 
Additional Lessons Learned  
In quoting the proverbial expression “hind-sight is always 20/20.”  This next section of 
the research is stand-alone from the previous chapters and seeks to summarize some of 
the lessons learned and wisdom gained from an assortment of the respondent interviews 
throughout this study.  Once an organization’s ERP implementation or transformation is 
finalized, the doors of communication widen and the organization is more willing to 
share their experiences.  At this time the environment becomes conducive to the 
disclosure of any errors or mistakes made, as well as, revealing ideas or processes that led 
to a successful implementation.  This research should have significant value to the USAF 
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and to the readers of this study, but ultimately the following information should influence 
future relationships and actions within the ECSS governance structure. 
 
SI Relations 
One interview respondent shared their four most valuable lessons learned focusing on SI 
relations.  First, they said to always challenge the SI on every decision to ensure the 
program and organization achieve the right product outcome.  This statement seeks not to 
question the integrity of the SI, but only to make sure that the organization is in full 
agreement with all decisions made by the SI that could affect the cost, schedule or 
performance of the program.  Second, this organization also stated that the process 
owners (level 1) in the governance structure need to drive future state requirements, not 
the SI.  Typically the process owners have the most experience in the room concerning 
the organization’s functions and processes; therefore, they should be the ones pushing for 
future state processes and requirements. Third, this respondent recommended insisting on 
designing and keeping to a finite schedule to meet deadlines and avoid costly delays 
during implementation.  At times it is possible to delay the resolution of some issues 
while you must push to adamantly resolve others – especially the issues that sequentially 
precede other actions and events.  Fourth, it is to immediately establish standardized 
processes for the documentation and escalation of issues.  If processes are standardized, 
this will hopefully eliminate personal or organizational agendas from influencing the 
resolutions made by the governance structure.  The ECSS governance structure can take 
these four lessons learned to help frame their current working relationship with CSC to 
ensure that ECSS gets the right outcome, on-time and within budget. 
85 
 
 
Importance of Change Management 
Another case study respondent stressed the importance of change management and the 
need to “spend more time on the ‘people stuff’ than the ‘system stuff.”  Examples of this 
include training that addresses the “why” questions of the new implementation and not 
just the “how” questions.  The training must also include communication of change 
management activities, organizational structure changes, new job descriptions, and new 
metric capabilities.”  This particular respondent shared that, “your organization will 
always need more resources than you are able to support – therefore, spend the money to 
train as many people as possible to be knowledgeable of the basic capabilities.”  This 
case study organization wished they had been able to take their own advice proving once 
again that change management is absolutely critical to attaining employee buy-in and 
program success.  Conversely, the respondent went on to say that, “senior and middle 
leaders within the organization need to know how their day-to-day actions must change 
in order to support the new system.  Without that knowledge and training they will be 
asking the same old questions and doing the same old processes.”  This invaluable piece 
of insight is key to the Air Force’s ECSS training program and to decisions made by the 
ECSS governance structure if the Air Force hopes to achieve any degree of success and 
acceptance during the ECSS implementation phases.   
 
Data Cleansing 
“Comprehensive data cleansing of legacy systems is an absolute must – without this, the 
program will be a disaster!” These explicit words were uttered from a truly seasoned ERP 
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implementation SME during one of the interviews, offering either sincere advice or a 
solemn warning.  Additionally, in order to avoid this particular organization’s unforeseen 
need to purchase a bolt-on storage capability, the respondent suggested that the ECSS 
governance structure address potential needs for data warehousing sooner than later. 
 
Comprehensive Blueprinting 
Lastly, blueprinting efforts must be painstakingly comprehensive in scope and depth to 
support future state design.  Ensuring this action will prevent the third trigger point which 
identifies deficiencies in the blueprinting design and initial requirements document.  The 
case study respondent who recommended this lesson learned, experienced blueprinting 
failure first-hand, thus requiring the organization to re-accomplish the entire blueprinting 
process.  The application to ECSS is unmistakable--ECSS simply does not have the 
luxury in either time or money to experience mistakes or deficiencies in the blueprinting 
processes design phase. 
 
Assumptions and Limitations of Research 
All researchers hope to contribute something of value to the larger body of knowledge 
surrounding their topic area.  Additionally, no research effort is ever completely 
infallible.  Within this study, there are a number of assumptions and limitations affecting 
the most accurate collection of data and analytical strategy (Yin, 1994).  First, it is fair to 
assume that this research did not uncover all relevant information and published 
documents concerning the importance of governance and the many different types of 
transformation efforts, specifically ERP implementations.  Second, this study is limited 
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by not including rival interpretations of the subject area.  It is possible that a rival 
interpretation exists concerning the causes and changes made to a governance structure 
during times of transformation.  Third, the researcher had little previously held 
knowledge of the subject area and therefore brought a lack of experience concerning ERP 
implementation and governance to the data collection and analysis portions of the 
research.  Had the researcher acquired prior understanding of transformation efforts, in 
particular ERP implementation, this knowledge is likely to have influenced the reliability 
and clarity of the data collection and research findings.   
 
ECSS is the largest ERP implementation in the world.  The reality of this statistic is not 
necessarily a positive in terms of implementation and provides the most substantial 
limitation of this research.  The size and scope of ECSS is unparalleled and uncharted.  
Therefore, the case study examples and related ERP programs discussed in this research 
do not compare with the magnitude of issues that will most assuredly plague ECSS from 
present day until well after FOC in 2013.  Regardless however, the trigger points and the 
lessons learned from this research will provide the ECSS governance structure with a 
bolstered awareness of the causes and changes made to other governance structures that 
may also impact the implementation of ECSS.  
 
Future Research 
The challenges facing commercial ERP implementations are no longer unique to 
industry.  It has become widely recognized that the Air Force faces many of the same 
problems and challenges as those found in commercial ERP implementations.  The Air 
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Force’s heightened awareness to the trigger points and changes revealed in this study 
position the Air Force and the ECSS governance structure to better handle the challenges 
that lay ahead.  Therefore, another case study analysis comparing the results of this study 
to additional organizations and the changes made to their governance structure during an 
ERP implementation would also be helpful to ECSS.  The additional research from this 
study might yield enhanced insights into supplementary trigger points and changes 
experienced by these organizations.  
 
Another recommendation for future research would be a case study analysis exploring 
commercial ERP implementations to determine if an organization’s implementation 
objectives, goals and desired return on investment (ROI) were realized post-
implementation.  Achieving ROI is a major consideration in the commercial sector when 
deciding to implement an ERP.  Such an analysis could facilitate ECSS and the Air Force 
in designing the correct metrics and making the right decisions thus improving the 
likelihood of attaining a timely and accurate ROI.  
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Appendix A:  Investigative Questions 
 
 
1. What did your organization’s governance and/or issue resolution structure look 
like during the implementation of your ERP or major transformation initiative? 
 
 
 
 
2. What was the design of your organization’s governance structure based upon? 
 
 
 
 
3. How influential was your organization’s senior leadership in designing the 
purpose and objective of the governance structure? 
 
 
 
 
4. a) How was information concerning the governance structure communicated 
among the organization and to members responsible for the transformation? 
 
 
b) How did your organization communicate and distribute the scope of issues that 
would be addressed through the use of the governance structure? 
 
 
 
 
5. How well did the users of the organization understand and buy into the purpose 
and objective of the governance structure? 
 
 
 
 
6. How did your organization “test” or “tweak” the governance structure for time 
efficiency, effectiveness and/or quality of decisions made prior to implementing 
transformation efforts? 
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7. As you went through the ERP implementation or transformation activities, what 
significant changes did your organization make to the governance structure in 
terms of people, processes and/or policies? 
 
 
 
 
 
8. What “trigger points” would your organization consider to be the influences or 
causes for making these significant changes to the governance structure?  
 
 
 
 
9. Based on your experience, what would you have done differently or suggested to 
the organization in hind-sight? 
 
 
 
 
10. Are there additional topics or lessons learned that the Air Force should be aware 
of when implementing ECSS?   
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